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Report Disclaimer

This report has been prepared by Hatch Ltd. for the sole and exclusive use of Axio Power Canada Inc./
SunEdison Canada (the “Client”) for the purpose of assisting the Client in making decisions with respect to the
development of a proposed solar photovoltaic project and shall not be (a) used for any other purpose, or (b)
provided to, relied upon or used by any third party.

This report contains opinions, conclusions and recommendations made by Hatch Ltd. (Hatch), using its
professional judgment and reasonable care. Any use of or reliance upon this report by the Client is subject to
the following conditions:

e the report being read in the context of and subject to the terms of the agreement between Hatch and the
Client including any methodologies, procedures, techniques, assumptions and other relevant terms or
conditions that were specified or agreed therein;

e the report being read as a whole, with sections or parts hereof read or relied upon in context;

e the conditions of the site may change over time (or may have already changed) due to natural forces or
human intervention, and Hatch takes no responsibility for the impact that such changes may have on the
accuracy or validity of the observations, conclusions and recommendations set out in this report; and

e the report is based on information made available to Hatch by the Client or by certain third parties; and
unless stated otherwise in the Agreement, Hatch has not verified the accuracy, completeness or validity
of such information, makes no representation regarding its accuracy and hereby disclaims any liability in
connection therewith.
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Introduction

Project Description

Axio Power Canada Inc./SunEdison Canada (“Axio/SunEdison”) is proposing to develop a
10-megawatt (MW) solar photovoltaic (PV) project titled Kingston Gardiner TS Hwy 2 South Solar
Energy Project (the “Project”). The Project Location' is situated on approximately 34 hectares (ha) of
land on Part of Lot 40, Concession 3, Loyalist Township (lower tier municipality), County of Lennox
and Addington (upper tier municipality).

The Project is proposed to be constructed on privately owned land that is currently vacant and
covered by woodland and successional vegetation. The Project is located immediately south of
County Road 2 (Highway 2) approximately 3.6 km east of the village of Odessa and 5 km west of the
City of Kingston.

The Project is a renewable energy generation facility which will use solar photovoltaic technology to
generate electricity. Electricity generated by solar photovoltaic panels will be converted from direct
current (DC) to alternating current (AC) by inverters and then stepped-up (via pad-mounted inverter
transformers and a main substation transformer) to a voltage of 44 kV prior to being connected to the
existing local distribution line. In order to meet Ontario Power Authority (OPA)’s Feed-In-Tariff (FIT)
Program requirements, a specific percentage of equipment will be manufactured in Ontario.

The construction of the Project will begin once the Renewable Energy Approval (REA) has been
obtained. The construction period is estimated to be approximately 8 months, with Project
commissioning anticipated in October 2012. Operationally, the lifespan of the Project will be at least
20 years, which can be extended up to 30 years or more with proper maintenance, component
replacement and repowering.

Renewable Energy Approval Legislative Requirements

Ontario Regulation (O. Reg.) 359/09 — Renewable Energy Approvals Under Part V.0.1 of the Act,
(herein referred to as the REA Regulation), came into force on September 24, 2009 and identifies the
Renewable Energy Approval (REA) requirements for renewable energy generation facilities in
Ontario. The REA Regulation has since been amended by O. Reg. 521/10, which came in effect as of
January 1, 2011. As per the REA Regulation (Part Il, Section 4), ground mounted solar facilities with a
name plate capacity greater than 12 kilowatts (kW) are classified as Class 3 solar facilities and require
an REA.

Section 13 of the REA Regulation requires proponents of Class 3 solar facilities to complete a
Construction Plan Report to identify:

e Details of any construction or installation activities.

e Location and timing of any construction or installation activities for the duration of the
construction or installation.

! “Project Location means, when used in relation to a renewable energy project, a part of land and all or part of any
building or structure in, on or over which a person is engaging in or proposes to engage in the project and any air space
in which a person is engaging in or proposed to engage in the project” (O. Reg. 359/09, s. 1 (1)).
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e Any negative environmental effects that may result from construction or installation activities
within a 300-m radius of the activities.

e Mitigation measures in respect of any negative environmental effects identified.

A draft of the Construction Plan Report must be made available to the public, the local municipality
and identified Aboriginal communities, at least 60 days prior to the final public consultation meeting
in accordance with O. Reg. 359/09.

Purpose of Report

This Report serves several purposes. First, it details all anticipated activities during the Project
construction phase so that all potential negative environmental effects may be identified and, second,
it describes the actions that are anticipated to be taken to mitigate any potential significant negative
environmental effects from the construction of the Project. Note, other separate reports have been
prepared that describe the activities, potential negative environmental effects and mitigation for the
design and operations, and decommissioning phases of the Project. Finally, the Report functions as a
tool to communicate information about the construction activities to the public, agency, municipal
and Aboriginal consultation groups.

Section 2 of the Report describes the Project development, construction and installation activities.
The potential environmental effects and proposed mitigation measures are presented in Sections 3
and 4, respectively. Section 5 includes the environmental effects monitoring plan and Section 6
provides the references.
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2.  Construction Plan

2.1 Construction Overview
Major construction of the Project will begin once all applicable approvals and permits have been
obtained. The construction phase includes site preparation activities such as vegetation removal and
stripping, rough grading and excavations, road and drainage construction; the installation activities
associated with the electrical equipment such as inverters and transformers, electrical cables,
overhead power lines and electrical buildings; equipment testing and commissioning; and finally, the
site restoration activities such as vegetation restoration, planting and reseeding of disturbed areas.

2.1.1 Site Plan and Project Drawings
Figure 2.1 provides a conceptualized depiction of the site plan and the proposed Project facilities
that are discussed throughout this report. Figure 2.1 identifies the Project’s property boundary
(i.e., Project Site?), the Project Location, existing roads, topographic contours, existing local electrical
distribution line, land uses, cultural and natural features and waterbodies on and within 300 m of the
Project Location. In addition, Figure 2.1 depicts the proposed facility components including the
construction laydown areas, access roads, solar PV module arrays, inverter/transformer clusters, the
substation yard and the connecting electrical line. Setback distances from identified significant
natural features and waterbodies are also shown. For additional information regarding the design and
operations of these components, please refer to the Design and Operations Report (Hatch, 2011c).
More detailed drawings of the Project facilities are provided in Appendix A and listed in Table 2.1.

Table 2.1  Project Drawing List

Drawing | Title Information Depicted

G-001 Title Sheet Project Location including existing land uses and roads.

ES-101 Existing Site Plan Existing features including: topographic contours, Project
Location boundaries, utilities, easements, roads, etc.

ES-102 Array Plan Proposed facilities including: solar PV module layout, inverter
locations, substation yard, construction laydown areas, site
entrances, communications tower, interior roads, and perimeter

EP-701 Equipment Specifications General equipment drawings and specification details for 500
kW inverter and inverter building enclosure.

EP-801 Single Line Diagram Electrical wiring schematic.

S-101 Racking and Anchor Details | Solar PV module racking details, array spacing, foundation
support and road subgrade construction details.

S-102 Racking and Anchor Options | Optional helical screw foundation support details.

2 Project Site (upper case) refers to property boundary. Project Location includes the Project infrastructure footprint

including lands temporarily required for construction such as vehicle parking and materials laydown. References to the
‘site’, ‘construction site’ are synonymous with Project Location in the context of this Report

H335467-1004-07-124-0008, Rev. D, Page 3

\y WorkingTogether
SAFELY © Hatch 2011/08



Z HATCH

Axio Power Canada Inc./SunEdison Canada - Kingston Gardiner Hwy 2 South - Solar Energy Project
Draft Construction Plan Report

2.1.2 Construction Schedule

The construction process of the Project consists of four phases:

e Phase 1 - Site Preparation

e Phase 2 — Construction and Installation

e Phase 3 — Testing and Commissioning

e Phase 4 — Site Restoration.

Table 2.2 lists the timeline and duration of the main construction activities.

The construction period is estimated to be approximately 8 months. The initial site preparation

activities are anticipated to begin in early January 2012 and be completed by the end of March.

Construction and installation activities are then anticipated to begin in April 2012 and continue to

the end of September. Following testing and commissioning of the facilities, the Project is expected
to achieve commercial operation by mid-October 2012.

Table 2.2 Project Timeline

Construction Phase and Activity Approximate Timeline (2012) Approximate
Duration

Site Preparation
Vegetation Removal and Site Clearing January 1 — February 29 60 days
Site Entrance Road(s), Power & Communications | March 1 — March 15 15 days
Security Lighting & Entrance Fencing March 15 — March 30 15 days
Laydown Area & Temporary Facilities March 15 — March 30 15 days
Construction and Installation
Foundation Construction April 1 —May 15 45 days
Structural Support Installation May 1 - June 15 45 days
Solar PV Modules Installation June 15 — August 15 60 days
Electrical Collection System August 1 — September 30 60 days
Testing and Commissioning
Testing and Commissioning September 1 — September 30 30 days
Site Restoration
Landscaping and Vegetation September 1 — September 30 30 days
In Service and Operating October 10
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Construction Methodology

Safety Management

Safety is a primary objective for the Project. The goal is to maintain a safe working environment for
workers and the public at all times. The Project will comply with all applicable Ontario
Occupational Health and Safety Act (OHSA) requirements during the construction period.

The Contractor will prepare a site-specific health and safety plan and a safety and compliance officer
will be assigned to the Project to implement and strictly enforce the plan. The Contractor will
provide construction method statements and related Job Safety Assessments (JSA) for review by the
Owner’s Construction Manager, prior to commencement of work.

Workforce

The Project will employ a workforce recruited locally, to the greatest extent possible. The workforce
will include construction supervision, general and skilled labour, equipment operators, technicians
for electrical systems and commissioning, plant installation and operation, security and general
maintenance. The construction workforce is estimated to be 50 workers on average for the
construction period, with a peak of about 60 workers.

Construction hours will normally be from 7:00 a.m. to 6:00 p.m., Monday through Friday, in
accordance with local municipal by-laws. Occasionally, when work may have to be continued after
dusk and on the weekends, the Project will follow the local municipal requirements and minimize
impacts to the local community.

Vehicle Access

The Project is situated about 1.5 km south of Highway 401 and will be accessed from County Road 2
(Highway 2) via major roads that include County Road 6 and County Road 2 to the west and north of
the Project Location, respectively. Based on the results of a traffic impact study (MclIntosh Perry,
2011b), no adverse effects on local traffic are expected during construction.

A construction vehicle access plan will be prepared confirming the specific access route(s) to be used
by construction vehicles, heavy equipment trailers (e.g., bulldozers, excavators) and the delivery of
construction materials to and from the site. Any municipal ‘half-load’ requirements for roads will be
confirmed through consultation with the municipality and any permits for overweight/oversized
loads or vehicles will be obtained from the Ministry of Transportation (MTO). A single construction
entrance into the Project Location will be established with proper signage. A flag person will direct
the movement of large vehicles into and out of the site.

Temporary Facilities

Part of the Project Location will be used as construction staging/laydown area (Figure 2.1). The
laydown area will include construction offices, a first aid station, worker parking, truck loading and
unloading facilities, and waste disposal/pick-up area. Portable construction trailers and other
temporary facilities will be used for the offices and the first aid station. Portable, self-contained toilets
and washing stations will be provided and maintained by the Contractor during the construction. The
laydown area will be decommissioned and removed when construction is completed.
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2.2.5 Construction Materials
Table 2.3 lists the principal construction materials and estimated quantities that will be transported to

the Project Location for construction and installation. In addition, estimates of the number of vehicle

loads required and where the material will be used and/or temporarily stored is provided.

Table 2.3  Construction Materials
Construction Delivery Approx. Usage On-site 'Estimated
Material Vehicle No. of Storage Quantity
Vehicle
Loads
Solar PV Modules Semi-Trailer 189 Solar photovoltaic modules Laydown 45,320
Area
Solar PV Module Semi-Trailer 30 Racking supports for PV Laydown 1,030
Racks modules Area
Steel Support Semi-Trailer 15 Foundation supports for PV Laydown 5,150
Piles modules racks Area
Inverters, Semi-Trailer 12 Electricity inversion and voltage No 12
Transformers and transformation and equipment
Enclosures weather protection
DC and AC Semi-Trailer 192 Electrical cabling and conduits Laydown | 736,000 m
Cables, and Area
Conduits
DC Disconnects, Semi-Trailer 2 Electrical disconnect switches, Laydown Misc.
Combiner Boxes wire combining and cabling Area
and Connectors connections
Concrete Semi-Trailer 11 Precast foundations for inverter No 250 m?
building enclosures (including
transformers) and switchgear
pad (including underground
vault)
Granular Aand B | Dump Trucks 606 Access roads, laydown area and No 10,000 m?
substation yard
Topsoil (if Dump Trucks 5 Site restoration of disturbed No 60 m’
required) areas (assumed allowance)
Total 1,065 | 'Quantities estimated by Blue Oak Engineering Canada.
2.2.6 Construction Equipment

Table 2.4 lists the mechanized vehicles and equipment that are expected to be used in the

construction of the Project. The operation of this equipment has the potential to generate noise and
air emissions (exhaust) as well as potential dust emissions resulting from earth excavation, site
grading and vehicle movements. These activities are not expected to result in significant negative
effects to wildlife, nearby noise receptors or air quality as discussed in Sections 3.7, 3.8 and 3.9,

respectively.

Construction vehicles and some types of mechanical equipment use a variety of petroleum based or
synthetic chemicals including: fuel (diesel and gasoline) for engine combustion; lubricants (motor

oils) for engine cooling and lubrication of mechanical parts; hydraulic fluids (mineral oil) for
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hydraulic systems such as brakes, power steering, backhoes and excavators; and, coolants (methanol,
glycol blends) used in vehicle radiators and windshield antifreeze. The potential effects of accidental
spills or leakage of these fluids, along with mitigation measures to prevent and/or clean-up spills are

discussed in Sections 3.18 and 4.15, respectively.

Table 2.4  Construction Equipment
Equipment Power & Usage Quantity
Weight
Track-Type Tractor (D8) 179 kW Land Clearing and Grubbing; Spreading 2
376 T granular material for access road
Wheel Tractor-Scraper 198 kW Excavating and moving topsoil 1
(6150) 256 T
Hydraulic Excavator (325B) 125 kW Excavating topsoil and placing backfill 1-2
259T
Backhoe Loader (446B) 82 kW Excavating topsoil and placing backfill 1
89T
Wheel Loader (966F) 164 kW Moving soil and granular material 1
205 T
Dump Truck (D25D) 194 kW Transport and placement of granular for 2-4
19.5T access road.
Motor Grader (14H) 160 kW Grading of access road during construction 1
18.8T (as necessary)
Drum Vibratory Compactor 108 kW Granular compaction for access road 1-2
(CS-563C) 109 T
Crawler Crane 267 kW Pile driving or installation of screw piles 1
(LS-118) 499 T
Pile Driving Equipment (B- 300 kJ Mounted on the crawler crane, used for 4
6505 HD) 19.5T driving piles
Rough Terrain Crane 90 kW Unloading and moving material and 1
(RT500C) 234T equipment
Telescopic Handler (TH83) 81 kw Unloading and moving material and 1-2
10.0T equipment
Concrete Transit Mixers (6- 250 kw Transportation and placement of concrete 1-4
8 m? Capacity) Loaded: mix for foundations
20-25T
Container Box and Flatbed Empty: Transportation of tracked machines 1-2
Semi-Trailers (12 -17 m 7-16 T (bulldozers, excavators), large electric
long) Loaded: equipment (inverters, transformers, building
40-70 T enclosures) and materials (precast concrete
pads, solar PV modules and support racks)
Pick-up Trucks (F150 Super 300 hp General transportation of small equipment, 5
Crew) 26T materials, and personnel
Diesel Generators, Air 175 kW Power supply for electrical equipment (hand 3
Compressors tools, etc.)
Hand Tools - drills, saws, General construction and assembly activities 15+
wrenches, concrete
vibrators, welders
H335467-1004-07-124-0008, Rev. D, Page 8
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Construction equipment will be transported to and from the Project Location using public roads.
Tracked vehicles such as bulldozers, excavators and large pieces of electrical equipment (e.g.,
inverters, transformers and building enclosures) will be transported on flatbed trailers. Wheeled
vehicles such as dump trucks, concrete mixers and tractor trailers will be driven directly to and from
the site.

Fencing, Security Gate and Lighting

The perimeter of the Project Location will be fenced and the Project entrance from County Road 2
will be gated. The fence will be galvanized steel chain link about 2.7 m high with barbed wire on
top of the fence. Fence posts will typically be spaced every 2.5 m. During construction, the site will
be monitored by the supervising construction staff. In addition, 24-hr on-site security will be utilized.
For security and safety purposes, lights will be installed near the entrance to the facility and task-
specific lights will be installed where required throughout the Project Location.

Fire Control Plan

The Project is very unlikely to be a source of fire, or a contributor to the spreading of an existing fire.
However, there are some rare potential fire hazards due to electrical faults at the PV modules and
ancillary equipment. The Contractor will prepare a fire control plan for the construction activities.
This will include establishing procedures for specific types of possible fires, training staff accordingly,
and keeping fire protection equipment on-site.

Drainage

The Project does not propose any major alteration to the existing surface drainage patterns for
construction. Currently, the Project Location is covered by woodland and successional vegetation
and has fairly level topography. Site drainage is generally from northeast to southwest by overland
flow. Based on the Water Body Site Investigation Report (ES, 2011a), there are no waterbodies on or
within 120 m of the Project Location. The nearest water body is an unnamed watercourse situated
about 230 m northwest of the Project location. The watercourse is under the jurisdiction of the
Cataraqui Region Conservation Authority (CRCA).

Landscaping and Vegetation

The Project does not propose any major alteration to the existing landscape for construction
purposes, although a moderate amount of woody vegetation will be removed from within the Project
Location. After installation of the Project facility components, all disturbed areas, with the exception
of roads and drains, will be covered with a suitable, locally grown, low maintenance vegetation. This
will aid in the prevention of soil erosion and the invasion of non-native plant species as well as
present a natural appearance. Any temporary access roads built for construction purposes will be
cleared, tilled, levelled and covered with vegetation.

Power and Communication

During construction, any electricity required for using heavy equipment such as welders and pumps
will be provided from portable diesel generators supplied by the Contractor. A supply of electricity
needed for construction offices, security lighting and other purposes will be obtained from the local
electricity utility. Cellular phones and wireless connections will be used as means for
communication, and therefore, telephone or internet cable line installation will not be necessary.
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Water Usage

The Project will not require any surface water withdrawals or result in the installation of groundwater
wells to supply water for construction. In order to meet the water demand during construction, the
Contractor will have a temporary water storage facility on-site and bring the water from off-site
sources using a tanker truck. The water will be used for construction, sanitary and dust control
purposes.

Housekeeping and Waste Management

Construction wastes such as broken PV modules, electric wires, wood, scrap metal and material
packaging as well as domestic waste such as food and sanitary waste will be managed and disposed
of in accordance with local, provincial, and federal regulations. All waste material will be sorted and
temporarily stored on-site in defined areas and within proper bins or containers as appropriate. The
recyclable wastes will be returned safely to the recycle-centre for further processing and reuse. The
Contractor will supply and maintain on-site portable self-contained toilets.

Construction Phases

Phase 1 - Site Preparation

Site preparation refers to all necessary activities prior to the construction of the support foundations
and installation of the PV modules and electrical equipment. It includes surveying and staking,
installation of sediment and erosion, construction of staging/laydown areas, site clearing and
grubbing, surface grading and construction of access roads and drainage systems.

Site Survey and Staking
An Ontario land surveyor will provide a site survey, and will stake the exact location of the site
perimeter for fencing, access road layout, and all foundations and substation. As part of this work,
any buried utilities, infrastructure and their associated easements as well as any designated
environmental features (e.g., waterbodies, woodlands, etc.) and their associated setbacks will be
demarcated and protected by means of staking, flagging, fencing or signage to prevent any intrusion
into these areas by construction vehicles.

Sediment and Erosion Controls
Prior to any vegetation removal, clearing and/or grading activities, sediment and erosion control
measures (e.g., silt fence barriers and rock flow check dams) will be installed in accordance with the
Sediment and Erosion Control Plan (Mclntosh Perry, 2011a). Additional measures will be installed as
required for specific Phase 2 construction activities, discussed in Section 2.3.2. All sediment and
erosion control measures will remain in place throughout the construction period and will be
routinely inspected and maintained by the Contractor.

Construction Staging / Laydown Areas
Part of the Project Location will be graded and used as construction staging/laydown area as shown
on Figure 2.1. Establishment of the laydown area will involve the removal of vegetation and the
stripping and stockpiling of topsoil. A layer of granular material (possibly underlain by geogrid and/or
geotextile) will be installed to provide an adequate base for construction vehicles, heavy equipment
and material laydown. The laydown area will be decommissioned and all temporary facilities
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removed when construction is completed, although portions of the area may be retained to provide
vehicle parking for maintenance personnel and equipment storage.

2.3.1.4 Tree-Cutting and Vegetation Removal
To construct the Project, extensive tree and vegetation removal will be required across the Project
Location, which includes mature white cedar and mixed wood forest stands, red cedar woodland
and young deciduous woodland (ES, 2011d).

Tree cutting would be conducted using chainsaws. Stumps, roots and brush vegetation removed
using an excavator or small bulldozer. During the clearing activities, merchantable timber, non-
merchantable timber (e.g. firewood) and other cleared vegetation will be temporarily stockpiled
adjacent to the access road(s). This material would be loaded on trucks and taken away by the buyer
(i.e., merchantable timber), chipped for off-site composting or disposal, or used on-site as
biodegradable erosion protection matting for exposed soil areas.

The Project will obtain all relevant tree-cutting permits as may be required by municipal by-laws
passed under the Forestry Act (upper tier municipality) and/or the Municipal Act (lower tier
municipality) as well as any other approvals that may be required by the Ministry of Natural
Resources (MNR). Loyalist Township has enacted a tree-cutting by-law (2010-130) for which a tree
inventory was prepared by a registered forester (retained by Axio/SunEdison) in preparation for
permitting.

2.3.1.5 Excavations, Fill Placement and Surface Grading
The Project does not propose any major excavation works, fill placement or significant alteration of
the existing landscape as determined by the preliminary site grading plans for the Project developed
by Mclntosh Perry (2011). As such, the primary excavation work will be limited to soil removal for
building foundation construction (Section 2.3.2.1), access road construction (Section 2.3.1.6), and
digging of trenches to run electrical cables (Section 2.3.2.5). The utilization of driven piles or screw
piles to support the solar PV modules (Section 2.3.2.3) does not require soil excavation. No
excavations, fill placement or grading activities will take place within 30 m of a watercourse since no
watercourses are present on or within 120 m of the Project Location. Sediment and erosion control
measures will be implemented for areas with exposed soils to control soil erosion caused by wind or
runoff.

Once completed, building foundation excavations and cable trenches will be backfilled and levelled
to match the existing grade. Any excess subsoil will be used to infill low lying areas followed by
general surface grading and redistribution of topsoil. Overall, the Project is not expected to result in
any excess fill material. Following this, the entire Project Location, with the exception of new access
roads, parking lots and the substation yard will be covered with low maintenance vegetation. Native
plant species from local sources will be used if available.

2.3.1.6  Access Roads
A new site access road, about 5 m wide, will be constructed of asphalt from County Road 2 into the
Project Location to support construction activities and provide vehicle access into the site during the
Project’s operation (Figure 2.1). In addition, several smaller gravel roads, about 3.7 m wide each, will
be constructed to allow transport of equipment and materials into interior areas of the Project
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Location to facilitate the installation of the foundations, supports and solar modules. Following
completion of the construction, the majority of these roads will remain as permanent roads to
provide maintenance access during Project operation. Construction access roads that are not
required will be removed and restored by replacing the topsoil and seeding the area.

Road construction will involve vegetation clearing (if necessary) and topsoil removal prior to the
placement of a granular base. Placement of soil maybe required to fill depressions in low lying areas
followed by mechanical compaction to ensure a stable road bed. Geo-grid and geotextile fabric will
be used where necessary. The roads will then be constructed with a granular ‘B’ base and a finished
surface of granular ‘A’ material to an estimated total thickness of 350 mm (GENIVAR, 2011).

Culverts will be installed beneath the access roads at locations where conveyance of surface drainage
is required. As part of the site drainage plan, parallel side ditches may be constructed along the
access roads to collect and convey runoff. Design of roads, culverts, swales, and ditches will be in
accordance with Ontario Provincial Standard Specifications (OPSS) and local municipal engineering
guidelines. Sediment and erosion control measures (e.g., silt fence barriers, rock flow check dams)
will be installed where required.

Surface Drainage
Preliminary site grading plans and a Conceptual Stormwater Management Report (Mclntosh Perry,
2011a) have been prepared for the Project. The proposed site drainage is expected to consist of (i)
overland runoff (i.e., sheet flow) on grassed and vegetated areas; (ii) existing and constructed shallow
triangular shaped grassed swales 0.3 m to 0.5 m deep; and (iii) constructed ditches in the form of flat
bottomed, trapezoid shaped, grassed swales 0.5 m to 1.0 m deep by 0.5 m to 1.0 m wide situated
along the access roads and if required, around the perimeter of the site.

Construction of surface drainage features (e.g., grassed swales, ditches) would typically involve a
small bulldozer to remove topsoil and form the shape of the swale and a hydraulic excavator
equipped with a bucket attachment to form the shape of any ditches, followed by hydro-seeding to
establish a grassed lining to protect against erosion. Rip rap would be placed at locations in the
ditches (e.g., culvert outfalls) to provide additional erosion protection.

Overall, major alteration to the existing surface drainage patterns is not expected as part of the
Project’s construction and operation.

Phase 2 - Construction and Installation

Construction and installation of the facility consists of constructing the substation transformer
foundation, electrical building and inverter building foundations, installing structural supports for the
solar PV module racks, installing the solar PV modules on the racks, installing electrical cabling,
installing the inverters, transformers and associated electrical equipment and installing the electrical
distribution line from the Project switch house yard to the local distribution line.

Inverter Building and Electrical Equipment Foundations
Support foundations for the inverter buildings, pad-mounted transformers and the switching
equipment will be precast or cast-in-place concrete pads. If precast concrete foundations are used
they will be transported to the site by truck, unloaded and set into position by crane.
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If cast-in-place concrete foundations are used, they will be constructed on-site by means of
excavation and removal of in-situ material using a backhoe or excavator, placement of granular
material using a front-end loader, formwork construction, installation of reinforcing steel (rebar),
installation of electrical grounding grid, and pouring of concrete into the forms. Ready-mix concrete
will be delivered to the Project Location by transit mixer truck from a local supplier. Foundations will
require a minimum of 28 days to cure to allow for concrete to reach its specified compressive
strength prior to erection of structural support and equipment installation. No wash station will be
provided on-site for pressure washing concrete trucks and/or heavy construction equipment. All
equipment will be cleaned off-site and is the responsibility of the Contractor.

Subject to the completion of the detailed design, it is expected that the Project will consist of:

e Ten 6.4 m by 4.0 m precast concrete pad foundations for the building enclosures that will house
the inverters and pad-mounted transformers.

e A 9.0 mby 5.0 m precast concrete pad foundation for the substation electrical building.
e A 7.0mby 7.0 m precast concrete pad foundation for the substation transformer pad.

Based on these quantities, the total amount of impervious area associated with concrete foundations
will be approximately 350 m? corresponding to less than 0.10% of the 34 ha Project Location area.

2.3.2.2  Solar PV Modules, Racks and Support Foundations
The Project will have a total of approximately 45,000 solar PV modules, each 265 watts to 295 watts
(W) and weighing about 23 kg, with approximate dimensions of 1980 mm long by 990 mm wide by
50 mm thick. The modules will be installed on a fixed tilt, ground mounted racking system
comprised of a steel and/or aluminum lattice structure by on-site labourers. Each lattice structure will
be assembled on-site and it will typically hold 44 individual PV modules. An estimated 1030 racks
will be required for the Project.

The racking system will be supported by steel uprights mounted on either driven steel piles or steel
helical screw piles, depending on the soil conditions within the Project Location. An estimated
5,000 piles will be installed within the Project Location. Based on an assumed pile diameter of
300 mm, the total area occupied by the piles will represent less than 0.10% of the 34 ha Project
Location area.

Driven piles, if used, will be installed using mechanical, hydraulic or vibratory pile hammer
equipment mounted on a specialized rig, excavator or boom truck. Screw piles would be installed
using a similar rig, but a hydraulic drive motor would rotate the screw pile into the ground. The steel
support piles will be driven or screwed to a design depth up to 3 m below grade to support the
racking structure and PV modules. Compared to traditional cast-in-drilled-hole (CIDH) foundation
methods, driven or screw piles do not require earth excavation, soil disposal or the use of concrete.

2.3.2.3 Inverters and Pad-Mounted Transformers Installation
The Project will have a total of twenty 500 kW AC inverters and ten intermediate 1 MVA pad-
mounted transformers. The inverters will convert the DC power collected by the solar PV modules
into AC power and this voltage will be stepped up by the pad-mounted transformers to a voltage of
27.6 kV. Each inverter/transformer cluster installation will consist of two 500 kW inverters and a
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single 1 MVA pad-mounted transformer installed together in one of ten prefabricated structures. The
inverters, transformers and prefabricated building enclosures will be trucked to the site and installed
on either a precast or cast-in-place concrete pad by means of a crane.

Electrical Cable Installation
Electrical cabling, including DC cables from the solar PV modules to the inverters and AC cables
from the inverters to the switch house yard, will be run underground in trenches. Trenches will
typically be 1 m deep by 0.5 m wide and will be excavated using a ‘ditch-witch’ plough, backhoe or
similar equipment. The cabling will be buried to a minimum depth of 915 mm and caution tape will
be buried in the trench above the cables to warn of the presence of the underground cables. Once
the cabling is laid, the trenches will be backfilled and levelled to match the existing grade. Where
necessary, high density polyethylene (HDPE) conduits will be installed beneath road crossings and in
areas of shallow bedrock (if present) to house and protect the cables.

Substation Yard, Transformer and Electrical Building
The substation yard will be located in the northeast corner of the Project Location (Figure 2.1) and
will include a 10 MVA transformer and the electrical building. Construction will include excavation
of topsoil, installation of ground grid, foundation construction, covering of surface area with crushed
stone, and installation of electrical equipment, including a main transformer to step up the voltage to
44 kV. Switchgear and protection and control equipment will be housed in a prefabricated,
weatherproof building. The electrical building will be trucked to the site and installed on either a
precast or cast-in-place concrete pad. Any outdoor electrical cabinets, not housed in the electrical
building, will be NEMA 4X rated weatherproof cabinets.

The electrical cabling from the inverters will be run underground to the substation yard, where the
main transformer will step power up to the local distribution voltage of 44 kV. Power will then be
run overhead from the substation yard and connect to the existing Hydro One Networks Inc. (HONI)
44 kV distribution line situated along County Road 2.

Electrical Distribution Line and Interconnection Point
Connecting to the existing HONI 44 kV distribution line along County Road 2 will require about
40 m long overhead 44 kV distribution line be constructed between the Project substation yard and
the point of interconnection (POI) with the HONI distribution line (Figure 2.1). The Proponent will
construct the overhead electrical line from the substation yard to the Project property line in
accordance with the Ontario Electrical Safety Code. HONI will construct the section of the line from
the Proponent property line to the POIL.

Phase 3 - Testing and Commissioning

Testing and commissioning will be performed on the installation prior to start up and connection to
the power grid. The solar modules, inverters, transformers and electrical cables will be checked for
system continuity, reliability and performance. If problems or issues are identified, remedial
corrections will be made prior to start up.
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2.3.4 Phase 4 - Site Restoration
Site restoration will occur during and following the final stages of the Project construction and
installation activities. The main objective will be to stabilize and re-instate vegetation within all areas
disturbed by the Project construction. Site restoration will include the removal of all construction
material, equipment, temporary facilities and waste from the Project Location. Topsoil will be
redistributed where required, followed by finished grading and landscaping to achieve proper
drainage. Re-vegetation will include planting of native plants and hydro-seeding where required.
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Environmental Effects

This section describes the potential negative environmental effects that could occur during the
construction and installation activities associated with the Project. With the exception of transporting
construction materials and the workforce to and from the Project Location, all construction and
installation activities are expected to occur at the Project Location, however, potential environmental
effects are considered within 300 m of the Project Location. Information on the existing baseline
conditions of the natural heritage, water body and other features, and environmental impact studies
(EIS) can be found in the following documents:

e Natural Heritage Assessment Records Review Report (Hatch, 2011a)

e Natural Heritage Assessment Site Investigation Report (ES, 201 1b)

e Natural Heritage Assessment Evaluation of Significance Report (ES, 2011c)

e Natural Heritage Assessment Environmental Impact Study (ES, 2011d)

e  Water Body Records Review Report (Hatch, 2011b)

e  Water Body Site Investigations Report (ES, 2011a)

e Design and Operations Report (Hatch, 2011¢)

e Decommissioning Plan Report (Hatch, 2011d)

e Nose Study Report (Hatch, 2011e)

e Stage 1 and 2 Archaeological Assessment Report (TAI, 2011)

e  Geotechnical Investigation Report (GENIVAR, 2011)

e Conceptual Storm Water Management Report (Mclntosh Perry, 2011a)

e Traffic Impact Study Report (McIntosh Perry, 2011b)

e Phase | Environmental Site Assessment (Mclntosh Perry, 2011¢)

e  Proposed Groundwater Monitoring Scoping Report (Mclntosh Perry, 2011d).

Potential environmental effects are addressed by resource below.

Topography

Based on the preliminary site grading plans for the Project (McIntosh Perry), no major earth
excavation, filling or regrading works are required that would result in significant alteration to the
existing topography. As part of the site preparation activities, some infilling of low lying areas is
expected, followed by general surface grading and contouring where required. Soils will be
excavated for the construction of foundations and trenches will be dug for the buried cables. In both
cases, these excavations will then be backfilled and levelled to match the existing grade, resulting in

no impacts to topography. There will be no impacts to topography for lands adjacent to the Project
Location since no landform alterations will occur on adjacent lands.
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Soils

A number of construction activities could potentially result in negative effects on soil, including
vegetation removal, soil stripping, excavations for building foundations and cable trenches, site
grading, construction of access roads and laydown areas, stockpiling of materials and heavy
equipment uses. Accidental spills from some of these activities could also impact the soil. These
activities could potentially result in negative effects, on soil quality, soil structure (due to over
compaction) and loss of soils due to erosion, as discussed below.

e Stockpiling of excavated materials may result in the development of anaerobic conditions or
mixing of topsoil and subsoils (if present), which could negatively affect the soil’s productivity.

e The use of gravel or granular materials as a base for access roads could result in the mixing of
these materials with underlying soils, potentially impacting soil structure and/or texture,
infiltration of surface water, and vegetation growth.

e  Excessive soil compaction could inhibit vegetation growth by impeding root penetration within
the soil, reducing aeration, and altering moisture intake (i.e., decreased infiltration due to
decreased pore space within the soil structure) (DeJong-Hughes et. al., 2001). Decreased water
infiltration into the soil could also potentially result in an increase in surface runoff which could
increase soil erosion.

e Vegetation removal, topsoil and subsoil stripping, and excavations have the potential to increase
soil erosion due to exposure of soil to the effects of runoff or wind. In addition, major changes to
the existing surface drainage patterns and addition of impervious services (roads, buildings, etc.)
could result in increased soil erosion due to increased runoff.

Potential adverse effects on soils due to accidental spills are discussed in Section 3.18.

The cumulative effect is expected to be some minor impacts to soil quality, soil structure and loss of
soils from the Project Location, which could potentially affect the quality of the remaining soil and its
ability to support vegetation growth. Mitigation measures to address these impacts are described in
Section 4.2.

Groundwater

The Geotechnical Investigation Report (Inspect-Sol, 2011) determined that the Project Location is
underlain by limestone bedrock covered by a thin layer of topsoil 0.1 m to 0.3 m thick. Bedrock was
encountered within the 0.1 m to 2.0 m depth of all of the 20 investigatory boreholes (GENIVAR,
2011). Groundwater (i.e., lateral seepage into the borehole not the groundwater table) was
encountered at the surface and to depths of 0.7 m upon completion of six of the boreholes. The other
14 boreholes were dry upon completion of drilling. Based on the expected excavation depths,
significant excavation dewatering is not anticipated (GENIVAR, 2011). However if required,
dewatering should be controllable with sumps and filtered pumps within the excavation.

Based on the information presented in the geotechnical report (Inspect-Sol, 2011), no significant
negative effects to the local groundwater regime or the availability of groundwater are expected as
no significant changes to groundwater conditions are expected. A groundwater monitoring scoping
study by Mclntosh Perry (2011d) also concluded that no negative effects to the local groundwater are
expected. The use of driven steel piles or augered steel piles anchored into bedrock will not require
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soil excavation since the piles will be hammered, vibrated or screwed into the ground
(Section 2.3.2.2). As such, dewatering of excavations will not be required for the support foundations
and therefore no significant effects to groundwater conditions are expected.

The excavations for the concrete slab foundations for the inverter and transformer buildings

(Section 2.3.2.1) and the electrical cable trenches (Section 2.3.2.5) will be relatively shallow (less
than 1.0 m deep). Given the small size of these excavations and the limited time they will be open
(<2 weeks), no significant impacts (if any) on groundwater conditions are expected. As noted in the
geotechnical report, some possible minimal and localized groundwater dewatering may be required
to provide dry working conditions. Pumping of highly turbid surface water entering an excavation
during construction (i.e., if required following a heavy rainfall) directly to a receiving watercourse
could potentially impact surface water quality.

Impairment of groundwater quality due to accidental spills during construction is considered a
remote possibility and is discussed further in Section 3.18.

Soil compaction could also impact groundwater recharge by reducing water infiltration.

Overall, the above noted potential effects to groundwater conditions are expected to be temporary in
duration, minor in magnitude and localized within the Project Location. Mitigation measures to
address these impacts are described in Section 4.3.

Surface Water

No direct impacts to surface water body features are expected during construction since there are no
waterbodies (e.g. permanent or intermittent streams) on or within 120 m of the Project Location. The
nearest water body is an unnamed watercourse about 250 m northwest off the Project Location.

No significant negative effects to the surface water runoff regime within the Project Location and/or
off-site are expected during the construction and installation phase (McIntosh Perry, 2011a). Some
minor increase in the rate and/or volume of runoff may occur from the removal of vegetation (i.e.,
decreased rainfall interception by vegetation), soil compaction (i.e., decreased storage of rainfall in
soil surface depressions) and the addition of impervious surfaces (e.g., inverter buildings) and less
pervious areas (e.g., gravel access roads) that would decrease the amount of rainfall infiltration into
the soil. Further, alterations to some of the existing surface drainage patterns and construction of new
drainage swales and channels is expected to result in some alteration of drainage conditions within
the Project Location. Overall, these effects are considered minor and decreasing in effect as disturbed
areas within the Project become stabilized with vegetation following the completion of construction.
Mitigation measures to address these impacts are described in Section 4.4.

Indirect impacts to surface water quality in receiving watercourses (e.g. unnamed watercourse north
of Project Location) could potentially occur as a result of changes to the surface water runoff regime
(discussed above), erosion and runoff of sediment during construction activities (Section 3.2),
pumping of turbid water from excavations (Section 3.3) or accidental spills (Section 3.18). Mitigation
measures to address these impacts are described in Sections 4.2, 4.3, 4.4 and 4.15.
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Aquatic Habitat and Biota

Construction of the Project will not have any direct adverse effects on aquatic habitat and/or biota
(e.g., fish and benthic invertebrates) since there are no waterbodies on or within 120 m of the Project
Location. The nearest water body is an unnamed watercourse about 250 m northwest of the Project
Location.

Indirect impacts to aquatic habitat and/or biota in the unnamed watercourse north of the Project
Location could potentially occur as a result of changes in surface water quality (Section 3.4),
sedimentation due to wind or water erosion of adjacent soils if exposed during construction
(Section 3.2) or accidental spills (Section 3.18). Mitigation measures to address these impacts are
described in Sections 4.2, 4.4, 4.5 and 4.15.

Vegetation

To construct the Project, extensive vegetation removal will be required across the Project Location,
which includes approximately 26 ha of woodland vegetation comprised of mature white cedar and
mixed wood forest stands, red cedar woodland and young deciduous woodland, and about 4 ha of
cultural thicket and cultural meadow vegetation (Figure 2.1). The effects of this vegetation removal
are summarized below and discussed in the Natural Heritage Assessment Environmental Impact
Study Report (ES, 2011d).

The woodland on and within 120 m of the Project Location was assessed as significant based on
considerations of size and ecological functions (e.g., presence of interior forest, woodland diversity
and linkages) (ES, 2011c). In addition, the woodland provides significant wildlife habitat for area-
sensitive forest bird breeding and generalized foraging habitat for milksnake (ES, 2011c). The
woodland is part of a larger connected woodland of 450 ha that has been identified as significant by
the municipality. Of the approximately 30 ha of woodland within the Project Location, 26 hectares
will be removed and 4 ha will be retained along the west side of the Project Location. The effects of
the removal of the 26 ha woodland vegetation were assessed in the Natural Heritage Assessment
Environmental Impact Study (ES, 2011c) and found to be not significantly adverse given the
vegetation removal represents only a 5.4% reduction to woodland size and a 5% reduction to
interior woodland size. Further, this vegetation removal will not change the significance of the
woodland feature in terms of size, interior forest habitat, forest edge effects and fragmentation (ES,
2011d). Potential effects to wildlife habitat are discussed in Section 3.7.

The cultural thicket and cultural meadow on and within 120 m of the Project Location were assessed
as providing significant wildlife foraging habitat for milksnake (ES, 2011c). Combined, there is about
4 ha of cultural thicket and meadow vegetation within the Project Location that will be removed. The
effects of the removal of this vegetation were assessed in the Natural Heritage Assessment
Environmental Impact Study (ES, 2011d) and found to be not significantly adverse since several
hundred hectares of thicket and meadow vegetation of similar type and form will remain across the
local landscape (ES, 2011d).

The removal of forest and vegetative cover from within the Project Location will temporarily expose
soils within areas of the Project Location, which could result in adverse impacts related to soil
erosion (Section 3.2) and surface water runoff (Section 3.4). Remaining, on-site vegetation could be
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impacted as a result of soil compaction caused by heavy equipment or stockpiling of materials
(Section 3.2) or as a result of accidental spills, which is discussed in Section 3.18.

Vegetation communities in the vicinity of the Project Location such as the woodlands west, south
and east of the Project Location may be indirectly affected by dust deposition on leaf surfaces
generated from construction activities (e.g., vehicle travel on construction roads), possibly resulting
in minor impairment of growth, but no significant long-term impact.

Overall, the Project will result in some negative effects associated with vegetation removal (e.g.,
reduction in woodland size and interior forest habitat that provides significant wildlife habitat for
area-sensitive species. Other identified effects to the vegetation communities located adjacent to the
Project Location, including indirect effects will be limited in extent and will result in only short-term
minor impacts (ES, 2011d). Mitigation measures to address these impacts are described in

Section 4.6.

Wildlife

Impacts to wildlife could occur as a result of loss of habitat resulting from vegetation removal,
barriers to wildlife movement, disturbance from construction activities, or incidental mortality as a
result of collision with construction vehicles. These effects are summarized below and discussed in
detail in the Natural Heritage Assessment Environmental Impact Study Report (ES, 2011d).

The woodland on and within 120 m of the Project Location provides significant wildlife habitat for
area-sensitive breeding birds and interior woodland habitat that provide nesting and foraging habitat
for species of conservation concern (e.g. Ovenbird and Baltimore Oriole) (ES, 2011c¢). In addition,
the combination of woodlands and abandoned agricultural lands (i.e., cultural meadow) on and
within 120 m of the Project location provides significant foraging habitat for milksnake (ES, 2011c).

The removal of 26 ha of woodland vegetation from the Project Location will result in the loss of
14.8 ha (5%) of woodland interior habitat of the 280 ha of interior woodland habitat contained
within the larger 450 ha woodland. The effects that the removal of this vegetation will have on
wildlife were assessed in the EIS (ES, 2011d) and found to be not significantly adverse as large areas
of interior habitat will still remain accessible to species that may have previously used the Project
Location for breeding and foraging purposes. Also, this loss of vegetation is not considered to
represent a significant loss of woodland function or a significant impact to local of identified species
of conservation concern (ES, 2011d).

Construction of the Project will result in direct encroachment onto 30 ha of potential foraging habitat
for milksnake, which will result in a temporary loss of foraging and movement corridor habitat.
Given that milksnakes are habitat generalists, the foraging habitat lost represents a small fraction of
similar habitat available across the region in the form of woodlands, thicket, cultural meadow and
agricultural lands (Es, 2011d). Also, no hibernacula features were observed on the Project Location
during the site investigations that indicated the presence of milksnake (ES, 2011d).

The installation of fencing along the perimeter of the Project Location may trap small wildlife within
the Project Location and will restrict wildlife movement of larger mammals across the Project
Location. It is expected that larger wildlife will be driven from the Project Location during the site
clearing activities and are unlikely to be trapped by the Project fence. Small mammals, birds, and
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some species of amphibians and reptiles known in the area will still be able to use the Project
Location during operation. The fence is not expected to adversely affect wildlife movement around
the Project Location given the amount of natural areas and agricultural lands surrounding the Project
Location (ES, 2011d).

There will be no direct impacts to the significant wildlife habitats associated with the woodlands and
cultural meadow areas that surround the Project Location since the Project will not encroach within

these areas. Potential indirect effects are expected to be primarily associated with disturbance due to
noise from construction activities.

The presence of the construction workforce and operation of construction machinery on-site will
result in temporary avoidance of the Project Location by species intolerant of these types of
disturbances and could possibly disturb wildlife within the significant woodlands that are adjacent to
the Project Location. This effect will result in a short-term, temporary reduction in wildlife abundance
in the immediate vicinity of the Project (ES, 2011d).

The movement of construction machinery across the Project Location has the potential for collision
and incidental take of wildlife species. Machinery operating on-site will be travelling at low speeds,
and therefore the potential for incidental take is considered low, and likely restricted to small
mammals and reptiles/amphibians that may be unable to move away from oncoming machinery.

Overall, the EIS determined that there are some negative effects associated with the loss of the
woodland that provides habitat for area-sensitive breeding bird species and species of conservation
concern (ES, 2011d). Other identified effects to wildlife, including indirect effects will be limited in
extent and will result in only short-term minor impacts to wildlife communities on and in the vicinity
of the Project Location (ES, 2011d). Mitigation measures to address these impacts are described in
Section 4.7.

Species at Risk
Species at Risk are discussed within a separate Approval and Permitting Requirements Document
(APRD).

Air Quality
Air quality within and adjacent to the Project Location could be negatively affected by construction
activities that result in dust generation and/or exhaust emissions from vehicles and equipment.

Dust may become airborne from soil moving activities (e.g., earth excavation, site grading) or vehicle
movements within the Project Location. Dust in the air can have a range of potential negative effects
including, but not limited to:

e impacts on human health as a result of irritation to lungs, eyes, etc., which could impact
construction workers or nearby residents

e impacts on surface water quality and aquatic habitat if the dust is deposited into a water body on
or adjacent to the Project Location (these effects are considered unlikely given the 170 m
distance that the nearest watercourse is from the Project Location)

e impacts on vegetation if heavy dust loads build up on photosynthetic surfaces, thereby resulting
in mortality of the plants.
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Portable generators and a variety of construction, haulage and personnel vehicles will be used on-site
during the construction period. The use of this equipment will result in exhaust emissions such as
carbon monoxide, nitrogen oxides and sulphur oxides. These emissions could result in some minor
decrease in air quality in the immediate vicinity of the operating equipment. However, this potential
effect will be temporary as emissions will dissipate following the equipment shutdown or its
movement out of the affected area.

Overall, these effects are limited in extent, temporary in nature and will result in only short term
minor impacts on local air quality. Mitigation measures to address these impacts are described in
Section 4.8.

Noise

Construction and installation activities have the potential to result in increased noise levels on and
within the vicinity of the Project Location. Examples include noise emissions from bulldozers, earth
excavators and pile driving equipment. Noise emanating from the Project Location could disturb
nearby residents and local wildlife.

Overall, these effects are temporary in nature and will result in only short term minor impacts on
local noise levels. Mitigation measures to address these impacts are described in Section 4.9.

Traffic

A Traffic Impact Study (McIntosh Perry, 2011b) was prepared, which assessed the potential traffic-
related impacts on locals roads during construction, operation and decommissioning of the Project.
The study concluded that the Project will have a negligible impact (i.e., delays to local community
traffic flow) to the surrounding road network given the low anticipated number of vehicle trips
generated by the Project, as well as the low existing traffic volumes. Mitigation measures to improve
traffic-related safety conditions at the site entrance during Project construction are described in
Section 4.10.

Municipal Roadways

The use of municipal roadways by heavy construction vehicle traffic may result in some minor
roadway damage during the construction of the Project (Mclntosh Perry, 2011b). The magnitude of
this potential negative effect will correspond directly with the proximity to the Project Location. Most
damage would be expected to roads which are highly travelled by construction traffic, especially in
the vicinity of the construction vehicle entrance to the Project Location on County Road 2. Mitigation
measures to address these impacts are described in Section 4.11.

Public and Construction Site Safety

Construction of the Project poses a potential risk to public and construction worker personnel safety
and injury on and within the vicinity of the Project Location. Potential impacts include accidental
injury to workers from construction equipment or activities and to the public if trespassing on the
site. Mitigation measures to address these impacts are described in Section 4.12.
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Waste Management

Construction activities will result in the generation of recyclable material, as well as construction and
sanitary waste. Generation of such material will occur within the Project Location, and wastes and
recyclables will be transported to the nearest approved facility for disposal or recycling. Mitigation
measures to address these impacts are described in Section 4.13.

Land Use

Lands within the Project Location will be removed from agricultural crop production upon Project
construction. Since these lands can be returned to agricultural crop production following
decommissioning of the Project, this potential negative effect is considered to be negligible and
reversible.

Protected Properties

No protected properties (e.g., property designated under the Ontario Heritage Act), as defined in the
Table in Section 19(1) of O. Reg. 359/09, exist in the vicinity of the Project Location. Therefore, no
adverse effects on protected properties will occur.

Built Heritage and Cultural Heritage Landscapes

Completion of the Ministry of Tourism and Culture (MTC) — Check Sheet for Environmental
Assessments: Screening for Impacts to Built Heritage and Cultural Heritage Landscapes has
determined that a heritage impact assessment for the Project is not required as no negative effects to
built heritage or cultural heritage landscapes are anticipated since these features were not identified
within the Project Location.

Archaeological Resources

A Stage 1 and 2 Archaeological Assessment was conducted for the Project Location (TAI, 2011). No
archaeological resources were identified and no further assessment is recommended by the
Archaeologist. Therefore, no negative effect to archaeological resources is anticipated.

However, following a standard archaeological assessment there still remains a potential to uncover
deeply buried heritage or archaeological resources (including human burial sites) which would not
have previously been identified. In this instance, the MTC has specified mitigation that must be
undertaken in the event of discovery of human remains or other archaeologically or culturally
significant material. These mitigation measures are discussed in Section 4.14.

Accidental Spills

Spills of petroleum hydrocarbon materials from vehicles and power equipment operating on-site or
spills of concrete materials from concrete trucks could occur during the construction process. Spills
may occur as a result of leakage from vehicles and equipment, malfunction, leakage from storage
areas, improper handling techniques, and/or improper refuelling techniques. Spills of these materials
could result in the following negative effects:

e Impairment of soils, surface water and groundwater with materials inhospitable to the promotion
of biological life.
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e Uptake/ingestion by, or coating of, vegetation species or terrestrial and aquatic biota resulting in
senescence or individual mortality.

The extent of these effects is highly dependent on the magnitude and location of the spills (i.e., larger
spills or those in proximity to watercourses or areas of sensitive terrestrial or aquatic habitats are
anticipated to potentially have greater effects). The effectiveness of the spill response has a strong
bearing on the scale of potential impact. Spill prevention and response measures are discussed in
Section 4.15.
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Proposed Mitigation Measures

The following sections describe the proposed mitigation measures to prevent or minimize the
potential negative environmental effects discussed in Section 3. Three types of mitigation measures
were included and documented where applicable:

1. Modifying the types of construction activities.
2. Installing treatment technologies (e.g., erosion and sedimentation control measures).

3. Changing the schedule.

Topography

As identified in Section 3.1, the preliminary site grading plan has been prepared with the objective of
minimizing changes to the local topography. As a result, construction will not result in any
significant alteration to the existing topography within the Project Location and there will be no
impacts to topography for lands adjacent to the Project Location. As such, no specialized mitigation
measures are identified for topography.

Soils

As identified in Section 3.2, soils within the Project Location may be negatively affected as a result of
construction and installation activities. Potential negative effects were documented with respect to
soil structure (e.g., over compaction), soil displacement, soil quality and sedimentation/erosion
processes. Mitigation measures to prevent or minimize these effects are discussed below.

In order to assess if excessive soil compaction has occurred as a result of construction activities,
disturbed areas will be visually monitored for evidence of rutting or flattened areas beneath
stockpiles. Restoration efforts (e.g., mechanical discing or other soil loosening methods) will be
undertaken as required to prevent significant long-term impacts due to excessive amounts of
compaction.

In order to prevent mixing of topsoil and subsoils, these materials will be stored separately if
excavation and stockpiling is necessary. The depth of topsoil stockpiles is to be limited to the greatest
extent possible, with depths preferably restricted to <1 m. Stockpiling to depths >1 m may result in
adverse effects on the health of the soils at the base of the stockpile by promoting the generation of
anaerobic conditions (Harris and Birch, 1989; cited in Strohmayer, 1999). In addition, following the
stripping of the topsoil and prior to the deposition of the gravel base along access roads, laydown
and parking areas, a layer of geotextile fabric may be placed over the entire area to prevent mixing of
gravel with the native subsoils.

A Sediment and Erosion Control Plan has been prepared for the Project (McIntosh Perry, 2011b),
which identifies sediment and erosion control measures such as silt fence barriers, straw bale flow
checks, rock flow check dams and rip rap protection at culvert outlets. These mitigation measures
will be installed in accordance with Ontario Provincial Standard Specifications to prevent soil
erosion from occurring and to ensure that receiving watercourses are protected from erosion and
sedimentation.
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The main mitigation measures and components of the Sediment and Erosion Control Plan include:

e Sediment and erosion control measures will be installed throughout the Project Location in areas
subject to disturbance (e.g., vegetation removal, excavations, stockpiles) to minimize the
potential for erosion, and in the vicinity of drainage features where there is the potential for off-
site sediment transport in order to trap and retain sediment on-site.

o All necessary sediment and erosion control measures will be in place prior to the start of any
earthworks and will remain in place until the disturbed areas are stabilized.

e An adequate supply of erosion (e.g., geotextiles, revegetation materials) and sedimentation (e.g.,
silt fences) control devices is to be provided on-site to control erosion and sedimentation and
respond to unexpected events.

e The limits of the disturbed areas at the construction site will be minimized by demarcating the
work area (e.g., flagging, fencing) to ensure that the Contractor does not work beyond the
identified boundaries.

e Construction activities will be scheduled to minimize the duration that soils are exposed and
exposed slopes and disturbed areas will be stabilized and re-vegetated as soon as possible after
the work is completed.

e Sediment and erosion control measures (e.g., silt fence barriers, rock flow check dams) will be
installed and maintained throughout construction in accordance with OPSS 577 — Temporary
Erosion and Sediment Control Measures.

e Sediment control measures (e.g., filter bags) will be used during any dewatering of excavations in
accordance with OPSS 518 — Control of Water from Dewatering Operations.

e Stockpiles will have appropriate barrier/covers to prevent wind erosion, as necessary.

With the implementation of the above noted mitigation measures, resulting effects on soils will be
minor, temporary and localized to the Project Location.

Groundwater
As discussed in Section 3.3, no significant negative effects to the local groundwater regime are
expected as a result of Project construction.

Should dewatering be required, groundwater will be pumped out of the excavated area and directed
towards a minimum 15 m vegetative buffer strip for filtering prior to its discharge into any
watercourse or surface drains that could be hydraulically connected to a watercourse. If necessary, a
portable filter bag or a constructed temporary settling pond (designed to meet MOE water quality
discharge criteria for total suspended solids) will be used to provide additional filtering.

Construction of the Project is not expected to have any effect on local well water quality

(Section 3.3). As a precautionary measure, a groundwater monitoring plan has been prepared
(McIntosh Perry, 2011d). While preparing the plan, the Kingston Regional Office of the MOE was
consulted. The plan will involve testing the water quality of a select number of domestic wells
located in close proximity to the Project Location. Monitoring wells may also be installed on the
Project Location. Sampling will be conducted prior to construction to establish a baseline reference
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and then again, during and following construction, to enable an assessment of any potential changes.
The findings will be reported to the MOE and to any individual well owners who participate in the
well water sampling. Further details on the proposed water monitoring plan are provided in the
Mclintosh Perry report (2011d).

Rehabilitation of significant areas of soil compaction following construction (as discussed in
Section 4.2) will ensure that soil compaction around the site is limited with no significant adverse
effects on water infiltration, and hence groundwater recharge, is anticipated to occur.

Section 4.15 details the mitigation measures that will prevent or minimize the potential effects of
accidental spills during construction.

Surface Water

As discussed in Section 3.4, some minor increase in the rate and/or volume of runoff may occur from
the removal of vegetation, soil compaction, and the addition of impervious surfaces associated with
construction and installation of the Project (McIntosh Perry, 2011a). As a means to manage the
potential effects of site alteration on surface water runoff conditions during the construction phase,
the following mitigation measures are provided:

e Existing drainage patterns on the site will be maintained to the extent possible and/or as required
to maintain the common law drainage rights of upstream or downstream riparian landowners.

o New drainage swales or channels will be constructed as grassed swales to provide extended flow
times, filtering of runoff and reduce the potential for erosion.

e Rainfall runoff from the solar modules, parking lots and access roads will be directed to grassed
and vegetated areas, which will allow for infiltration into the soil and filtering of runoff by
vegetation prior to its conveyance to receiving watercourses.

o All identified water body features will be protected and no solar modules will be installed within
120 m of a water body.

In addition, the following mitigation measures identified with respect to other biophysical
components of the environment, will be effective at preventing impacts to surface water quality due
to general construction activities:

e Mitigation for erosion/sedimentation is addressed in Soils (Section 4.2).

e  Mitigation for surface water quality from pumping of turbid groundwater (if required) is
addressed in Groundwater (Section 4.3).

e Mitigation during installation of water crossing structures across watercourses is addressed in
Aquatic Habitat and Biota (Section 4.5).

e Mitigation for fugitive dust deposition is addressed in Air Quality (Section 4.8).

e Mitigation for surface water impairment from accidental spills is addressed in Accidental Spills
(Section 4.15).

As a result of the use of effective mitigation measures, it is anticipated that there will be no resulting
effects on surface water runoff conditions or water quality due to construction of the Project.

H335467-1004-07-124-0008, Rev. D, Page 27

\y WorkingTogether
SAFELY © Hatch 2011/08



Z HATCH

4.5

4.6

4.7

Axio Power Canada Inc./SunEdison Canada - Kingston Gardiner Hwy 2 South - Solar Energy Project
Draft Construction Plan Report

Aquatic Habitat and Biota

Since there are no waterbodies on or within 120 m of the Project Location, no potential direct
impacts have been identified for aquatic habitat and biota (Section 3.4) and therefore no specialized
mitigation measures are required.

Indirect impacts to aquatic habitat and biota in the watercourses situated on and adjacent to the
Project Location could potentially occur as a result of changes in surface water quality and/or
sedimentation due to wind or water erosion of exposed soils during construction. Mitigation
proposed in Sections 4.2, 4.3, and 4.4 associated with preventing/minimizing negative effects to
these biophysical components of the environment will ensure that there are no adverse effects on
aquatic biota and habitat.

Vegetation

As noted in Section 3.6, natural vegetation will be removed from most of the Project Location.
Mitigation measures to prevent/minimize adverse effects on vegetation are summarized below and
discussed in the Natural Heritage Assessment Environmental Impact Study Report (ES, 2011d).

The layout of the Project facilities has been developed to reduce vegetation clearing to the extent
possible. In particular, project facilities will be setback 50 m from the western boundary of the
Project Location to allow retention of 4 ha of woodland vegetation (800 m long by 50 m wide). The
height of trees will be managed within this area to reduce shading effects, but otherwise this area will
continue to provide habitat for wildlife.

In order to minimize potential effects to on-site and surrounding vegetation communities, areas
where clearing is required will be marked to ensure that the Contractor only works within these
areas. In addition, cleared and grubbed materials will be piled away from areas of natural vegetation
to avoid damage to adjacent vegetation (ES, 2011d). After installation of the Project facility
components, all disturbed areas, with the exception of roads, the vehicle parking area and the
substation yard, will be covered with a suitable, locally grown, low maintenance vegetation.

Vegetation communities may also be impacted by soil compaction caused by heavy equipment or
stockpiling of materials, accidental spills or movement of dust within the Project Location and to off-
site areas. Mitigation measures to restore compacted soils are addressed in Section 4.2 and potential
impacts of accidental spills on vegetation communities are addressed in Section 4.15. Mitigation
measures with respect to the movement of dust from the Project Location are described in

Section 4.8. As a result of the effective use of the mitigation measures identified in these sections,
potential impacts to remaining vegetation communities are expected to be fully mitigated.

Wildlife

As described in Section 3.7, wildlife could be impacted by loss of habitat, barriers to wildlife
movement, disturbance due to construction activities and incidental take. Mitigation measures to
prevent/minimize adverse effects on vegetation are summarized below and discussed in the Natural
Heritage Assessment Environmental Impact Study Report (ES, 2011d).

To minimize the potential for habitat loss, work areas will be demarcated in order to ensure that the
Contractor only works within these areas.
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To minimize potential for disturbance to breeding birds that may be present on-site, major noise
generating construction activities will be timed outside of the peak hours of breeding bird singing
(approximately one half hour before sunset to approximately 8:30 am) during the breeding bird
period, which is generally May to July (ES, 2011d).

To reduce the potential for incidental take of nesting birds, major construction activities involving
vegetative clearing, excavation or grading will be timed outside of the breeding bird period to the
extent possible. If this is not possible, the area(s) potentially impacted will be searched by a trained
biologist within 48 hours of the proposed activity in order to determine if birds are currently nesting
in these areas. If an active nest of a species covered under the federal Migratory Birds Convention
Act (MBCA) or the provincial Fish and Wildlife Conservation Act (FWCA) is located within a
proposed work area, a mitigation plan will be developed to prevent impacts on birds or their active
nests, and submitted to Environment Canada (EC) (for MBCA species) or MNR (for FWCA species) for
review prior to implementation (ES, 2011d).

The installation of the fence may trap wildlife within the Project Location. Once the fence is
completed, a visual search of the Project Location will be conducted to search for any trapped
wildlife species. If species are observed, they will be either directed off of the Project Location (i.e.,
in the case of deer) or collected by a designated employee, who has been provided with protocols
for the safe handling and transport of wildlife, and transported to the nearest available location off-
site and released (ES, 2011d).

In order to minimize the potential for incidental take of wildlife by construction vehicles, speeds on
access roads of the Project Location will be restricted. In addition, the construction workforce will be
made aware of the potential for wildlife occurring on the Project Location and that measures should
be taken to avoid wildlife wherever possible (ES, 2011d).

Even with the mitigation measures identified above, it is anticipated that there will be some
disturbance of wildlife populations on and in the vicinity of the Project Location during construction,
however these effects are minor, temporary and reversible. As well, it is possible that there may be
limited incidental take of wildlife during construction, however species observed on the Project
Location are common to the regional area and loss of one or a few individuals will have a negligible
effect on population size at the local and regional levels (ES, 2011d).

Species at Risk

As noted in Section 3.7.1, Species at Risk (if present) are discussed within a separate Approval and
Permitting Requirements Document (APRD). As discussed in the report, if necessary, a contingency
plan will be developed prior to construction in order to identify procedures to be followed if any
provincial or federal species at risk are identified on the Project Location during construction.

Air Quality

The use of standard construction best management practices and mitigation measures, such as those
identified in “Best Practices for the Reduction of Air Emissions from Construction and Demolition
Activities” (Cheminfo Services Inc., 2005), will be used. These mitigation measures will include (as
required) the following:
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e Dust suppression (e.g., water) on exposed areas including access roads, stockpiles and
work/laydown areas. If necessary or appropriate, hard surfacing (addition of coarse rock) of
access roads or other high-traffic work areas will be considered.

e Phased construction to limit the amount of time soils are exposed; avoid earth-moving works
during excessively windy weather. If necessary or appropriate, stockpiles will be worked (e.g.,
loaded/unloaded) from the downwind side to minimize wind erosion.

e Stockpiles and other disturbed areas will be stabilized as necessary (e.g., graded, mulched and
revegetated or watered to create a hard surface crust) to reduce/prevent erosion and escape of
fugitive dust.

e Dust curtains on dump trucks hauling soil and/or vegetation material from the site.
o Workers will utilize appropriate personal protective equipment (e.g., masks, safety goggles).

e Vehicles and equipment will be equipped with proper exhaust emissions controls. All vehicles
will be regularly checked for properly working mufflers and other exhaust emissions reducing
equipment, and all construction equipment will meet MOE emission standards (NPC 115).

The use of these mitigation measures would be expected to mitigate most effects of dust and exhaust
emissions on local air quality, with any residual off-site effects expected to be temporary in nature.

Noise

Construction and installation activities that produce a large amount of noise will be limited to
daylight hours. Vehicles will also be regularly checked for properly working mufflers or other noise
reducing equipment, and all construction equipment will meet MOE emission standards (NPC 115).
Construction activities will comply with the noise control by-law of Loyalist Township (2011-6). The
noise control by-law requires that the operation of any construction equipment be completed by

8 p.m. and may not commence until 7 a.m. the following day, and no construction equipment is to
be operated on Sundays.

Even with implementation of the mitigation measures identified above, it is anticipated that noise
from the Project will have some effect on local wildlife populations (addressed in Section 4.7) and
possibly, nearby sensitive human receptors. To minimize impacts on sensitive receptors, receptors
will be made aware of a contact person for complaints relating to noise during the Project
construction. Overall, effects to nearby receptors are considered minor and temporary. Following the
completion of construction, there will be no residual effects.

Traffic

As noted in Section 3.10, the construction of the Project will have a negligible impact to the
surrounding traffic conditions (McIntosh Perry, 2011b). As such, no specialized mitigation measures
have been identified to address traffic-related impacts. The following general mitigation measures are
identified to improve traffic-related safety conditions at the site entrance during construction for the
Project:

e Designated transportation routes and scheduling will be established for heavy construction
vehicles and deliveries of materials to the site to minimize ‘bottlenecks’. It is advisable that
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delivery vehicles carrying plant equipment travel south on County Road 6, turning east onto
County Road 2 to avoid potential delays in using multiple regional roads (Mclntosh Perry,
2011b).

e Flagmen will be utilized as required to facilitate traffic flow and control.

e Construction vehicles will be driven in a proper manner with respect for all traffic laws.

e Signage providing any detour directions will be prominently displayed.

As a result of the above noted mitigation measures and practices, impacts to traffic will be minor,

temporary, and reversible following Project construction.

Municipal Roadways

Damage to municipal roadways caused by construction vehicle traffic may occur during the
construction of the Project (Mclntosh Perry, 2011b). The following mitigation measures are proposed
to minimize this potential negative effect:

e Designated transportation routes will be established for heavy construction vehicles and
equipment deliveries to the site.

e Construction vehicles will be driven in a proper manner with respect for all traffic laws.
e Any municipal requirements for half-load restrictions on identified roads will be adhered to.

e Damage to municipal roadways will be repaired by the Contractor as necessary during the
construction period.

There will be no residual effect to municipal roadways following the use of these mitigation

measures.

Public and Construction Site Safety
Implementation of the following mitigation measures will serve to minimize potential risk to public
and construction staff safety within the Project Location:

e Public access to the construction area will be prevented through the use of fences, gates, and
security procedures. Fencing will be installed in accordance with the Canadian Electrical Code.

e Signage will be posted to notify the public of construction in the area.

o Workers will be required to adhere to prescribed safety procedures.

e Proper procedures for construction traffic will be developed, where required.

As a result of these mitigation measures, the risk to public and construction-site safety will be

effectively minimized.

Waste Management

Solid wastes generated during construction will include construction waste such as material
packaging and scrap material as well as domestic waste such as food and sanitary waste. Sanitary
facilities on-site will include portable self-contained toilets and washroom facilities. The following
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mitigation measures will serve to minimize any potential negative effects as a result of the generation
of waste and recyclables:

e Construction waste will be properly stored on-site prior to disposal off-site at local registered
disposal facilities.

e All sanitary waste is to be contained and hauled off-site by a designated hauler throughout the
construction period.

e Hazardous wastes (e.g., paints, solvents) will be properly stored in secure containers and
disposal off-site at a registered facility.

e Reuse and recycling will be practiced wherever possible.

The use of these mitigation measures will minimize any environmental effects resulting from the
generation of waste.

Archaeological Resources

Following a standard archaeological assessment there remains a potential to uncover deeply buried
heritage or archaeological resources (including human burial sites) during construction of the Project,
which would not have previously been identified. In this instance, the Ministry of Tourism and
Culture has specified mitigation that must be undertaken in the event of discovery of human remains
or other archaeologically or culturally significant material:

e Should human remains or artefacts be identified during construction, all work in the vicinity of
the discovery is to be halted immediately, as required under the Ontario Heritage Act.

e |f human remains are found, notification is to be made to the Ontario Provincial Police (OPP), or
local police who will conduct a site investigation and contact the district coroner.

e Notification is to be made to the Heritage Operations Unit of the Ontario Ministry of Tourism
and Culture, Heritage Libraries Branch, Heritage Operations Unit, 400 University Ave, 4th Floor,
Toronto, ON, M7A 2R9, and the Registrar or Deputy Registrar of the Cemeteries Regulation
Unit, Ontario Ministry of Consumer and Business Services.

e  Work is to be halted in the immediate area where artefacts are found. Work will resume once
the site has been investigated and cleared by a licensed archaeologist.

The mitigation measures identified above will effectively minimize impacts on archaeological
resources of the study area.

Accidental Spills

As discussed in Section 3.18, accidental spills if they were to occur, could negatively affect surface
water, groundwater, soils, terrestrial environments or aquatic habitat or biota. To reduce the risk of a
spill during construction and to minimize the potential impact if a spill was to occur, the following
spill prevention, mitigation and response measures will be implemented:

e A Site Environmental Inspector will be responsible for ensuring that the Contractor(s) has
prepared a spill clean-up procedure/emergency response plan and appropriate equipment, with
all staff trained in proper implementation in the event of a spill.
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e Emergency contacts will be posted, including 911, Police, Fire Department, MOE Spills Action
Centre, and contacted as required.

e All potentially hazardous materials, fuels and lubricants will be properly stored in the laydown
areas in a designated area at least 30 m from watercourses, drainage ditches or other wet areas.

o All refuelling and equipment maintenance activities will be conducted at specified locations at
least 30 m from watercourse, drainage ditches or other wet areas.

e Vehicles and equipment will be monitored and maintained to ensure they are free of leaks.

o  Spill containment and cleanup supplies will be maintained on-site at all times and the
Contractor’s personnel will be trained in the applicable cleanup and reporting procedures.

e If a spill occurs, it will be cleaned up immediately and the information logged in the
construction environmental monitoring report.

e If a reportable spill occurs, the MOE Spills Action Centre will be contacted immediately, as
required by provincial regulations.

e Portable toilets will be located no closer than 50 m from a watercourse/drain and will be
pumped out by an MOE approved hauler to an approved facility.

The effective use of the above noted mitigation measures will prevent or minimize adverse impacts
(if a spill occurs) on soils, groundwater, surface water, vegetation, terrestrial or aquatic biota.
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Environmental Effects Monitoring Plan

Environmental Effects and Mitigation Measures

Table 5.1 provides a summary of the potential negative environmental effects and proposed
mitigation measures to prevent or minimize effects such that they are not significant. Based on the
assessment findings of potential effects conducted as part of this Construction Plan Report and
implementation of the recommended mitigation measures, no significant residual negative effects are
expected as a result of construction of the Project.

As previously noted, several other Project reports have documented potential negative environmental
effects and mitigation measures. Those persons seeking additional information on specific
environmental resource features are referred to these reports. These reports and the context of the
potential negative environmental effects are as follows:

e  Project Description Report, which summarizes potential negative environmental effects for
features within 300 m of the Project for construction, operation and decommissioning phases.

e Construction Plan Report, which identifies potential negative environmental effects caused by
construction and installation of the Project for features within 300 m of the Project.

e Design and Operations Report, which identifies potential negative environmental effects caused
by the operation of the Project for features within 300 m of the Project.

e Decommissioning Plan Report, which identifies potential negative environmental effects caused
by decommissioning the Project.

e Water Body Environmental Impact Study, which identifies potential negative effects to water
body features including aquatic habitat and biota within 120 m of the Project for construction,
operation and decommissioning phases.

e Noise Study Report, which identifies potential negative environmental effects (noise emissions)
caused by the Project’s electrical transformers and inverters during operation, as well as
proposed mitigation measures.

e Stage 1 & 2 Archaeological Assessment, which identifies potential negative effects to
archaeological resources from construction activities.

e Natural Heritage Assessment Environmental Impact Study, which identifies potential negative
effects to significant natural heritage features within 120 m of the Project for construction,
operation and decommissioning phases.

e Conceptual Storm Water Management Report, which identifies potential negative effects to
surface water runoff peak flows and water quality for construction and operation phases.

e Traffic Impact Study, which identifies potential negative effects to local traffic patterns from
vehicles travelling to and from the Project Location for construction, operation and
decommissioning phases.

e Proposed Groundwater Monitoring Scoping Report, which identifies a proposed groundwater
monitoring program for water wells in proximity to the Project before and after construction.
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Monitoring Plan
Table 5.2 presents the environmental effects monitoring plan for the Project construction, which
includes the following information:

e The potential negative environmental effects, carried forward from Table 5.1, that have an
ongoing risk of occurrence throughout the construction period.

e The performance objectives and mitigation strategies to address those effects.
e Monitoring protocols to confirm that performance objectives are being met.

e Contingency measures in the event that objectives are not met i.e., if monitoring reveals that
negative effects are continuing to occur.

Mitigation measures identified in Table 5.2 are expected to either completely mitigate or reduce the
scale of potential effects to such a minor level that quantifiable detection of residual effect(s) through
specialized field measurements, sampling or laboratory analyses are not considered possible or
necessary. Therefore, with the exception of the proposed well water sampling, the recommended
monitoring methods are based solely on qualitative, visual inspections and reporting methods to
ensure compliance with the performance objectives identified for the respective mitigation measures.

Monitoring will typically consist of weekly inspections of the Project Location during construction
and installation activities by an environmental inspector. The inspector will be retained either by the
Contractor with reporting responsibilities directly to the Proponent or will be retained by the
Proponent. The inspector will ensure that all mitigation measures (e.g., sediment and erosion
controls) described in this report are in place and functioning according to design specifications. If
required, repairs will be made to mitigation measures and if necessary, remedial action such as
implementing additional mitigation measures will be undertaken.
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Table 5.1

Summary of Potential Negative Environmental Effects and Proposed Mitigation — Construction Phase

Environmental
Component

Sources of Negative Effect

Potential Negative Effect

Mitigation Measures

Residual Negative Effect

Natural Environment Components

Soils Topsoil stripping for access roads, laydown, Loss of the quantity of topsoil resulting in reduced productivity | Stripped topsoil will be stockpiled on-site for use during site restoration | No residual effect given effective mitigation.
parking area, substation yard, and inverter and of the soil to support vegetation growth. after construction.
transformer building pads.
Wind and water erosion from exposed surfaces Loss of soils from the Project Location, potentially affecting Sediment and erosion controls (e.g., silt fence barriers, rock flow check | Some minor soil erosion on-site within the Project
following vegetation removal and excavation other environmental components (e.g., air quality, vegetation, | dams) installed and maintained during construction. Dense non- Location may be unavoidable due to runoff from
activities. surface water quality). invasive vegetation ground cover planted throughout disturbed areas of | exposed soils during heavy rainfalls events or

the Project Location following construction. extremely windy days.

Soil compaction from heavy equipment, Soil compaction resulting in changes to soil structure which Project Location will be assessed for soil compaction following No residual effect given effective mitigation.
construction vehicles and/or stockpiling of heavy could cause decreased productivity for plant growth, reduced | construction. Areas of significant compaction will be restored using
materials. infiltration and increased runoff. mechanical discing or other soil loosening methods.

Groundwater Installation of support foundations (e.g., driven or No adverse effects on groundwater quantity or quality are None identified. However, the Proponent will conduct well water None.

screwed steel piles) into the ground to support the
solar PV modules and racks.

expected since driven/screw piles do not require soil
excavation and will not affect groundwater recharge
conditions due to small area of supports relative to Project
Location.

quality monitoring within the Project Location and in selected local
residents’” domestic wells before and after construction. The findings
will be reported to MOE and participating well owners.

Dewatering of excavations for foundations for
inverter/transformers and trenching for electrical
cabling to keep the work area dry.

No adverse effect on water table or nearby water wells since
significant pumping of groundwater is not required. Some
pumping of rainwater out of excavations may occur.

If pumping is required, water will be discharged to a heavily vegetated
area or pumped through a filtration bag so that turbid water is not
discharged directly to receiving watercourses.

No residual effect given effective mitigation.

Surface Water

Alteration of existing topography and surface
drainage patterns from earth grading and
excavation activities. Runoff from impervious (e.g.,
inverter buildings) and less pervious areas (e.g.,
gravel roads). Installation of new drainage swales,
ditches and culverts.

Minor increase in surface water runoff from Project Location to
off-site receiving drainage swales, ditches and/or watercourses
resulting in erosion (Mclntosh Perry, 2011a). Potential adverse
effects to receiving water quality due to increased turbidity in
runoff due to soil erosion.

Maintain existing drainage patterns as much as possible. Retain and/or
plant dense vegetation as soon as possible following construction.
Sediment and erosion controls installed and maintained during
construction. Storm water management measures installed to control
increases in runoff peak flows from the Project Location to pre-
construction condition levels.

Minor potential for residual effects until disturbed
areas become completely stabilized by vegetative
cover and plant growth. No residual post-
construction effects.

Wind and/or water erosion of soils within the
Project Location.

Erosion of soils from the Project Location could result in
adverse effects on surface water quality in receiving
waterbodies, with associated effects on aquatic biota and
habitat.

Sediment and erosion controls installed and maintained during
construction. Dense non-invasive vegetation ground cover planted
throughout disturbed areas of the Project Location.

No residual effect given effective mitigation.

Aquatic Habitat

Erosion, increases in surface water runoff,

Indirect effects to aquatic habitat and biota in receiving

Mitigation measures for Soils, Surface Water and Spills will mitigate

No residual effect given effective mitigation.

and Biota accidental spills on Project Location. watercourses due to increased turbidity in runoff, any potential adverse impacts to aquatic features located on or off-site.
sedimentation or accidental spills.
Vegetation Clearing of 26 ha of woodland and 4 ha of cultural | Reduced size of the significant woodland and interior Work areas will be demarcated in order to ensure that the Contractor Minor reduction in woodland and interior

thicket and cultural meadow vegetation within the
Project Location.

woodland habitat, and cultural thicket and meadow
vegetation. Potential damage to adjacent trees/shrubs and/or
disturbance to the rooting zone through soil compaction.
Increased surface water and soil erosion, and potential indirect
effects to receiving water quality due to vegetation removal.

does not work beyond those bounds. Trees will be felled into cleared
areas. Soil loosening methods for compacted soils. Dense non-invasive
vegetation ground cover planted throughout disturbed areas of the
Project Location. Mitigation measures for: Soils and Surface Water will
minimize potential for increased runoff and erosion.

woodland habitat size, but no overall change to
woodland significance. Loss of shrub thicket and
cultural meadow vegetation which is plentiful with
adjacent landscape.

Generation of airborne dust from construction
activities.

Indirect effects to adjacent off-site woodland, cultural thicket
and wetland north, east and south of Project Location could
include deposition of dust on leaves.

Mitigation measures for: Air Quality and Soils will minimize
generation of airborne dust to adjacent off-site vegetation communities.

Minor potential for residual effect associated with
generation of airborne dust from exposed soils
during construction activities that occur on
extremely windy days.

Wildlife Habitat

Clearing of 26 ha of woodland and 4 ha of cultural
thicket and cultural meadow vegetation within the
Project Location.

Loss of wildlife habitat associated with significant woodlands
(area-sensitive forest breeding birds) and interior woodland
habitat for species of conservation concern (e.g. Baltimore
Oriole and Wood Thrush). Loss of foraging habitat for
milksnake.

Vegetation removal will be conducted outside the breeding period for
birds (May through July). Work areas will be demarcated in order to
ensure that the Contractor does not work beyond those bounds. Retain
and/or plant dense vegetation ground cover beneath solar panels to
provide wildlife habitat for bird, reptile and small mammal species.

Loss and alteration of existing wildlife habitats
within Project Location. Long-term wildlife use of
the Project Location will be altered, but no overall
change in local composition or population is
anticipated to occur.
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Environmental

Sources of Negative Effect

Potential Negative Effect

Mitigation Measures

Residual Negative Effect

Component
No adverse effects to off-site wildlife habitats in woodlands Se'd.lme‘nt and erosion controls and storm water management No residual negative effects to off-site wildlife
surrounding the Project Location. mitigation measures implemented during construction will prevent habitats.
adverse effects off-site effects to wildlife habitats.
Wildlife Construction activities and presence of workforce. | Avoidance of Project Location by wildlife due to equipment, Major noise generating construction activities to avoid peak hours of Minor periodic disturbance of local wildlife during

noise and human presence. Possible noise disturbance to
breeding birds in woodland east of Project Location.

breeding bird singing (one half hour before sunset to 8:30 am) during
breeding bird period (May through July).

construction.

Construction activities and vehicles travelling on
access roads within Project Location.

Incidental take of wildlife due to construction activities and
vehicles within Project Location.

To reduce incidental take of nesting birds, vegetative clearing,
excavation or grading will be timed outside of the breeding bird period
(May through July). If this is not possible, the area(s) potentially
impacted will be searched by a trained biologist within 48 hours of the
proposed activity to determine if birds are nesting. Daily visual
monitoring of construction work areas prior to start or work. Limit on-
site vehicles speeds to avoid incidental take.

Mitigation will effectively reduce risk of incidental
take of wildlife, but not completely eliminate it.
No long-term effects on species composition or
local populations anticipated.

Installation of perimeter fencing around the Project
Location.

Trapping of wildlife within the Project fence.

Prior to fence completion, a visual search of the area within the fence
will be completed. If species are observed, they will be directed off the
Project site or collected by a designated employee using approved
handling protocols and transported to the nearest available location off-
site and released.

No long term residual effect on wildlife.

Socio-Economic Environmental Components

Air Quality Generation of airborne dust from land clearing and | Reductions in local air quality from airborne dust and exhaust | Construction practices to suppress dust (e.g., limit soil exposure, road Some short term minor effects on local air quality
excavation activities, vehicle travel on dirt roads emissions from construction vehicles and equipment. watering, stabilize and cover stockpiles) and restrict soil working due to fugitive dust generation and vehicle
and exhaust emissions from construction vehicles activities during windy conditions. Contractor to ensure that all emissions.
and equipment. construction vehicles and equipment have properly functioning
emission controls (e.g., mufflers and no excessive vehicle idling).
Noise Noise emissions from construction vehicles and Disturbances to nearby sensitive receptors (i.e., houses and Contractor to comply with municipal Noise Control By-Laws for Possibly, some short-term, temporary ‘nuisance’
equipment use. institutions) due to noise emissions. construction working times and ensure that vehicles and equipment disturbance to sensitive nearby noise receptors
have proper sound baffling equipment (e.g., mufflers). Notification to during certain construction activities.
adjacent noise receptors to report noise complaints.
Public and Construction equipment malfunction, fire or Personal injury to the public if trespassing on-site or to Public access to construction-site will be prevented by fences, gates No risk to public safety unless trespassers obtain

Construction Site
Safety

accidents resulting in injury to public or
construction workers.

construction workers due to accidents, fire or equipment
malfunction.

and security procedures. Proper health and safety procedures for
construction workers will be implemented as per provincial and
federal regulations.

access to the site. Health and safety procedures
will reduce risk of personal injury to workers, but
some risk from accidents will remain during
construction.

Traffic and
Municipal
Roadways

Construction vehicles and workforce commuters
travelling to and from the Project.

No significant traffic-related impacts identified based on Traffic
Impact Study (Mclntosh Perry, 2011b).

Prepare transportation route plan and delivery scheduling to avoid
potential bottlenecks of equipment deliveries to site. Construction flag-
person to direct vehicles into and out of the site.

None.

Construction vehicles travelling to and from the
Project.

Heavy construction vehicles may damage local roadways
(Mclntosh Perry, 2011b).

Municipal ‘half-load’ requirements for roads will be adhered to. Any
damage to local roadways will be repaired by the Contractor.

No residual effect given effective mitigation.

Archaeological
Resources

Excavations for foundation construction and
trenching for underground electrical cables.

Potential for adverse effects on buried archaeological
resources not observed during the Stage 2 Archaeological
Assessment.

Project Location is considered clear of any archaeological resources
based on completed Stage 1&2 Archaeological Assessments (TAI,
2010). If construction results in discovery of human remains or
archaeological resources, work will stop and the Police and Ministry of
Tourism and Culture will be notified.

None. Mitigation will be effective in preventing
residual negative effects to human remains or
archaeological resources if discovered during
construction.
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Environmental
Component

Sources of Negative Effect

Potential Negative Effect

Mitigation Measures

Residual Negative Effect

Protected
Properties, Built
Heritages and
Cultural Heritage
Landscapes

Construction and installation of Project facilities
resulting in the loss (e.g., demolition of existing
built structures) and/or alteration to significant
cultural heritage features or landscapes.

No protected properties, as defined in Section 19(1) of O. Reg.

359/09, exist in the vicinity of the Project Location. No
negative effects to built heritage and cultural heritage
landscapes since such features were either not present in the
Project Location or potential effects (if any) were assessed as
not significant.

None required.

None.

Change in Visual
Landscape

Presence of construction-site equipment, activities
and personnel.

Portions of the facility will be visible from County Road 2 and
from adjacent properties. This may be perceived as a negative
effect.

Existing vegetation around the Project Location will be maintained the
extent possible during construction to provide visual screening.

Short term change in local visual landscape during
construction. Visual disturbance reduced with
retention of existing vegetation

Effects due to Acci

dental Spills

Groundwater,
Surface Water,
Soils, Vegetation,
Aquatic Habitat

Accidental spills or leakage of fuel, oil, hydraulic
fluid, etc., from construction vehicles or
equipment, on-site refuelling or storage of toxic
liquids on-site.

Impairment of groundwater, soil and/or surface water quality
due to contamination. Potential adverse effects to vegetation
and aquatic habitats.

Visual monitoring and reporting procedures to identify spills. Spill
control kits on-site and spill response procedures implemented in the
event of an accidental spill. Contractors staff will be trained in spill
response procedures. No refuelling or storage of toxic liquids on-site
within 30 m of a watercourse.

No residual effect given effective mitigation (e.g.,
proper storage and handling of toxic liquids) and
spill response and clean-up measures if a spill
occurs.
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Negative Effect

Mitigation Strategy

Performance
Objective

Monitoring Plan

Methodology

Monitoring Locations

Frequency

Rationale

Reporting Requirements

Contingency Measures

Erosion and
sedimentation
resulting in loss of
soil and increased
turbidity in site runoff

Sediment and erosion control
plan with standard practices to
reduce exposure of soils to wind
and water erosion. MNR timing
window for work in water for
culvert construction, fish salvage
if required prior to dewatering.

No increase in soil
erosion from site
over and above
existing conditions.

Visual assessment of stability
of sediment and erosion
control mitigation measures
and identification of
unintended impacts (e.g.,
rills, gullies).

Throughout Project
Location.

Weekly site inspections

and following major
rainfall events.

Visual monitoring of
erosion would identify
potential areas of concern.

Reported in monthly
construction monitoring
report.

Erosion remediated as necessary to
ensure no long-term erosion issues

Installation of support
foundations resulting
in changes to water
table levels and/or
water well quality
concerns

Well water quality monitoring
within the Project Location and
in selected local residents’ wells
during and following
construction.

No change to
baseline water
quality parameters
due to Project
construction.

Well water sampling and
analysis.

At designated Project
locations and adjacent
residential wells as per
Groundwater
Monitoring Plan

Before and after
construction for well

water sampling. Monthly

for well water levels.

Comparison to baseline
(pre-construction) water
quality will confirm

whether or not there are
impacts to off-site wells

Reported in monthly
construction monitoring
report.

If an impact is found to be related
to Project then provide bottled
water to water well users until
water quality improves to baseline
levels.

Incidental take
of wildlife

Visual monitoring of
construction work areas prior to
start of work. Wildlife observed
will be removed from areas of
impact using established
protocols. Speeds to be limited
on Project Location and
construction workforce to be
made aware of potential for
wildlife on the Project Location.

Avoid occurrences
of incidental take.

Visual monitoring will be
conducted by workers on
foot for the areas to be
worked on the given day.
Any wildlife observed will
be either directed off of the
Project Location or collected
by a designated employee
and transported to the
nearest available location
off-site and released.

Throughout Project
Location.

Daily, throughout the
construction.

Incidental take will be
reported by construction
workforce to the on-site
personnel responsible for
environmental protection if
incidents occur.

Reported in monthly
construction monitoring
report, unless the species is
a species of conservation
concern in which case
reporting will be
immediate to the

MNR/Environment Canada.

If incidental take of species of
conservation concern are recorded,
work will be ceased until such time
as a trained biologist can state that
the species is no longer present in
the area.

Dust generation and
off-site transport

Standard construction site best
management practices to prevent
fugitive dust.

Minimize fugitive
dust from the
construction site.

Visual monitoring of visible
dust plumes during
construction.

Throughout
construction site.

Periodically during all
construction activities.

Visual dust monitoring
would identify if dust
plumes are an issue and
where their source may be.

Reported in monthly
construction monitoring
report.

Dust control measures
implemented as necessary to
prevent/minimize dust generation.

Noise levels
disturbing nearby
noise receptors

Adherence to Noise Control By-
Law. Proper mufflers on
construction vehicles.
Notification to adjacent noise
receptors and call number to
report noise complaints.

To minimize
excessive noise
emissions at nearby
noise receptors.

Ongoing dialogue with
adjacent noise receptors and
follow-up response to noise
complaints.

Throughout
construction site with
emphasis at the
closest sensitive noise
receptors.

Continually, throughout

construction.

Auditory monitoring and
feedback from nearby noise
receptors will confirm that
noise emissions are within
reasonable levels.

Reported in monthly
construction monitoring
report.

If Project components are not
meeting performance objectives
with respect to noise emissions,
possible compensation to affected
noise receptors may be required.

Personal injury to
public if trespassing
on-site or to
construction workers
due to accidents.

Public access to site will be
prevented by fences, gates and
security procedures. Proper
health and safety procedures for
construction workers.

Elimination of risk
of personal injury
to public and
workers due to
accidents or
mishaps.

Site security monitoring will
confirm adequacy of security
measures. Implementation of
Contractor’s health and
safety procedures for worker
safety.

Throughout the
Project Location and
facility perimeter.

Continually, throughout

construction.

Site security monitoring
will identify any breech in
facility security.
Contractor’s safety
inspections and accident
reporting will identify
unsafe working practices.

Incidents of trespassing or
vandalism will be reported
to local authorities.

Reported in weekly
construction health and
safety monitoring report.

Additional security measures will
be implemented as required.

Unsafe working areas and/or
practices will be identified and
corrected by the Contractor.

Potential for adverse
surface water,
groundwater and soil
quality due to
accidental spills

Standard mitigation to prevent
spills and minimize magnitude
of spills if they occur.

No long-term
environmental
effects due to
spills.

Visual monitoring where
hazardous liquids may be
stored, refuelling may occur
and parking areas.

Throughout Project
Location.

Weekly site inspections,

during any on-site

refuelling or handling of

toxic liquids and

immediately following

any reported spills.

Visual monitoring would
identify potential areas of
concern and ensure that
spill prevention and control
measures are functioning as
designed and protocols are
being implemented as
specified in plans.

Reported in monthly
construction monitoring
report.

Spill contingency measures
implemented as necessary in the
event of a spill. Following spill
event, response will be reviewed to
determine if additional or altered
response protocols are necessary to
meet performance objectives.
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PROJECT LOCATION
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40m

SCALE: 1:2000
80m 120m

594mm x 841mm

160m

200m

COMMUNICATION TOWER SUBSTATION
APPROX. 156M TO 30M TALL \
b WITH 2M BASE (NTS)

—~

ENTRANCE

&

SYSTEM SUMMARY

MODULE MODEL

CS6X 270P

MODULE STC DC RATING

270 Wp

MODULE PTC RATING

11

MODULES PER SOURCE CIRCUIT

TBD

MAX NO. OF SOURCE CIRCUITS PER
OUTPUT CIRCUIT (COMBINER BOX)

REPRESENTATIVE

TOTAL RACK COUNT

1030

TOTAL MODULE COUNT

45320

TOTAL STC-DC SYSTEM SIZE

12.24 MW

TOTAL AC SYSTEM SIZE

10 MW

INVERTER MODEL NO.

SUNNY CENTRAL 500 HE-US

INVERTER CEC EFFICIENCY

98%

SITE LATITUDE

44°16'03.85"

ARRAY AZIMUTH

180°(0°)

MODULE TILT

30°

AMBIENT TEMP: RECORD LOW/HIGH

-34C°/ 34C°

AMBIENT TEMP: AVERAGE LOW/HIGH

-2.2C°111.1C°

INTERCONNECTION VOLTAGE

44 kV

INTERCONNECTION TYPE

GRID TYPE PARALLEL CONNECTION

NOISE RECEPTOR e

(TYP.)

INVERTER (TYP.)

TYPICAL RACK

4 X 11 MODULE ARRAY

REAR PROJECT
SERVICE GATE

© ® e ©

©

NOTES:

PV RACKS SUPPORTING FIXED TILTED PV MODULES
WITH DC WIRING AND COMBINER BOXES ABOVE
GROUND. DC CABLING FROM COMBINER BOXES TO
ROUTE UNDERGROUND TO INVERTER / POWER
ENCLOSURES.

INVERTER / POWER ENCLOSURES TO BE LOCATED
WITHIN ARRAY AREA TO COLLECT DC POWER,
CONVERT AND OUTPUT MEDIUM VOLTAGE AC POWER.

DIMENSIONS ARE IN METERS UNLESS OTHERWISE
NOTED.

SEE RACK DETAIL DRAWINGS IN S-101 FOR RACK
ELEVATION AND TOLERANCES.

CONTACT, COORDINATE AND ATTAIN APPROVAL FROM
AGENCIES HAVING EASEMENTS AND ROW SPACING IN
PROJECT AREA.

PV MODULES TO BE CANADIAN SOLAR MODEL CS6X
270P OR EQUIVALENT.

KEYED NOTES:

PROJECT SECURITY FENCE. 2.7m (9 FT) TALL, SET
APPROXIMATELY 2m INSIDE PROJECT LOCATION
LINE.

DOUBLE SWING GATES, 2.5m EACH SECTION.

PERIMETER SERVICE ROAD, 5m WIDTH . SEE SECTION
DETAILS IN S-101.

INTERIOR SERVICE ROADS, 3.7m WIDTH SEE SECTION
DETAILS IN S-101.

9m TURNING RADII AT ROAD CENTER LINES ON
PERIMETER SERVICE ROAD AND ON TRANSITIONS TO
INTERIOR SERVICE ROADS TO MEET TYPICAL SAFETY
AGENCY REQUIREMENTS.

AREA AROUND GATES AND SWITCH HOUSE
COMPACTED, SLOPED FOR DRAINAGE AND TOPPED
WITH 'ROAD BASE' ROCK AND SAND MIXTURE.
PROVIDES PARKING FOR APPROX. 10 VEHICLES.

LAYDOWN AREA TO BE COMPACTED NATIVE SOIL
ALLOWING TEMPORARY PARKING, STORAGE, ETC.
DURING CONSTRUCTION. TO BE FINISH GRADED AND
SEEDED AT END OF CONSTRUCTION.
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High Yields

* 98% CEC efficiency
* Suitable for ambient temperatures

* OptiCool™ intelligent

external transformer

of up to 60 °C (140 °F)

Low System Costs

¢ Outdoor-rated enclosure
* Couples to medium-voltage

* Available as integrated solution

SUNNY CENTRAL 500HE-US INVERTER

UL Certified
* UL 1741 / IEEE-1547 compliant

Strong Peripherals
* Optional DC & AC disconnects

* Optional combiner boxes with
string monitoring

* Sunny WebBox, Modbus® & OPC

Q MmO >

temperature management compatible
< 5400
1oo>k 3350 109 1750
A |n/\\ﬂ
A L
S
S SMA™Y (Al B Cc| oD -
‘“ 7 —4
o| O
318
™| N =
~) c L. F O~
G| B C D
\ 4 — T B

All figures in mm.

COM-B, optiondl

Sunny Central, inverter cabinet
Medium-voltage switchgear

Station sub-distribution

100 ],

B Sunny Central, DC cabinet
D Sunny Central, AC cabinet

F Transformer

Technical data

Input data

Max. DC power

MPP voltage range

Max. DC voltage

Feed starting at [U] / [P]
Max. DC current

Number of DC inputs

Output data

Nominal AC power

Max. AC current

AC grid frequency

AC voltage range

AC voltage range, full active power
Power factor (cos ¢)

Max. THD

Efficiency 2

Max. efficiency

CEC efficiency

Euro-eta

Ambient conditions
Operating temperature range
Max. temperature for nominal conditions
Protection rating

Installation indoors / outdoors
Rel. humidity

Fresh air consumption

Internal consumption at nominal power
Standby consumption (P4
Dimensions and weight
Height

Width

Depth

Weight

Certificates / listings
Certificates

EMC conformity

Interfaces

RS485 / Ethernet / analog
Display: text line / graphic
Communication protocols

SSM-US connection

Plant monitoring

Sunny Central
SO0OHE-US

565 kWp 1l
330V - 600V
600 V
380V / 5000 W
1600 A
6-9

500kVA @45 °C (113 °F)
1470 A@ 200V
60 Hz
180V - 220V
196V - 210V
>0.99
<5%

98.6%
98.0%
97.9%

-25°C...+60 °C (-13 °F...+140 °F)
+45 °C (+113 °F)
NEMA 3R
o/
15% ... 95%
3000 m3/h
<1600 W
<110W

2277 mm (90 in)
2562 mm (101 in)
956 mm (38 in)
< 1800 kg (3970 Ib)

UL 1741, UL 1998, IEEE 1547
FCC, Part 15, Class A

0/0/0
_/.
Modbus / TCP

RS485
Sunny Portal
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MODULE CANADIAN SOLAR CS6X-270 (TYPICAL)
MODULE STC POWER 270Wp
MODULE TILT 30°
ARRAY AZIMUTH 180°
GENERATOR, TYPICAL OF 10 SITE TOTAL
GENERATOR MANUFACTURER SMA SMA
GENERATOR MODEL SUNNY CENTRAL 500HE SUNNY CENTRAL 500HE
NUMBER OF MODULES PER GENERATOR 4,532 45,320
DC RATING 1.2236 MW 12.236 MW
AC NAMEPLATE RATING 1.0 MW 10 MW
NUMBER OF SOURCE CIRCUITS 412 4,160
SOURCE CIRCUIT COMBINERS 26 260
SOURCE CIRCUIT 16 STRING COMBINER BOX WITH PV POWER CONDITIONING SYSTEM TRANSFORMER
CANADIAN SOLAR MODULES INTEGRATED DISCONNECT IEEE 929 AND IEEE 1547 COMPLIANT 1000 KVA, LV:27.6kV
CONFORMS TO IEC 61215 TYPE 3R MIN. 600 VDC MAX INPUT VOLTAGE
600VDC MAX 600 VDC MAX FUSES PRODUCTION METERING OCCURS AT INVERTER OUTPUT WITH
11 MODULES WIRED IN SERIES GROUND-FAULT DETECTION
® 15A
i - - T
1 @ N 250A 500 KW INVERTER
: * * * L DC——= 480V 27.6kV
— T > D)
A R . ? )
D:[I JAC ¥y
® 15A )
EF |Z| »IZI ) ) 500 KW INVERTER D)
— [ o] 250A
gy NN T+ — Y
: DC=== TX-1
\—0—
— o N .
T JAC

SYMBOLS AND ABBREVIATIONS

POWER BLOCK #1
1.0 MVAAC TYPICAL OF 10

gt
SOURCE CIRCUIT > e 0D o=

CONTACTOR »—{ }—4

FUSE — [ [——=

DISCONNECT SWITCH /.
RN

CIRCUIT BREAKER

L J
METER WITH PT AND CT E@Q—'
Q)

TRANSFORMER ~—% 8—4
(GRDED WYE: DELTA SHOWN)
x A

POWER BLOCK #2

POWER BLOCK #3
POWER BLOCK #4

POWER BLOCK #5

POWER BLOCK #6
POWER BLOCK #7

POWER BLOCK #8
POWER BLOCK #9

POWER BLOCK #10

SECTIONALIZING SWITCHES
600A BUS, 200A LOAD RATINGS
PAD MOUNTED

(X

(X

(X

(X

(
(sl Fenn e | funa | fens!

-

TO MAIN FACILITY
SWITCHGEAR AND 27.6/44kV
SUBSTATION

TO MAIN FACILITY

P SWITCHGEAR AND 27.6/44kV
SUBSTATION

GENERAL NOTES:

THIS DRAWING IS FOR PRELIMINARY DESIGN PURPOSES
ONLY. THE DESIGN SHOWN HERE IS NOT FOR
CONSTRUCTION.
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3.99 [13'-1 1/4"]

1.00 [3'-3 1/4"]

3.00 [9'-10"]

6.54 [21'-5 1/2"]

10.00 [32'-9 3/4"]

22mm GAP BETWEEN
MODULES IN ALL DIRECTIONS

(4) PV MODULES IN 'LANDSCAPE'
ORIENTATION EACH RACK

1

SIDE ELEVATION VIEW

SCALE: NTS

=<

(SEE GEN. NOTE 4)

TYPICAL BEAM AND CHANNEL
SUPPORTS AND STRUCTURE

<<

¢

25 cm TYPE A GRANULAR MATERIAL\

3.7m (INTERIOR)
5.0m (PERIMETER)

SLOPE TO MATCH
SURROUNDING GRADE

N5 \\\/\\\/\\\

35 cm TYPE B GRANULAR MATERIAL _‘%(///\// >
ACCESS ROADS - TYPICAL

SCALE: NTS

N \\\/\\ N

R R

EXISTING BASE / NATIVE SOIL
COMPACTED TO 90% MDD

‘J‘k 022 [3/4"]

21.714 [71'-3"]

GENERAL NOTES:

EACH RACK INCORPORATES 44 CANADIAN SOLAR; CS6X
270P MODULES.

PV MODULES WIRED IN SERIES-PARALLEL
COMBINATIONS ABOVE GROUND ALONG RACK
STRUCTURES TO CREATE PV STRING CIRCUITS, 600V DC
MAX. STRINGS TERMINATE IN PV COMBINER BOXES.

COMBINER BOX OUTPUT (50-150A DC EACH) IS ROUTED
UNDERGROUND IN RIGID NON-METALIC CONDUIT OR
DIRECT BURIAL 2-CONDUCTOR CABLE TO PV INVERTER
STATIONS.

DEPTHS ARE APPROXIMATE, PENDING FINAL RACK AND
STRUCTURAL ENGINEERING.

FOUNDATIONS AND DEPTH OF PILES/POST ARE
REPRESENTATIVE ONLY. ACTUAL SPECIFICATION WILL BE
DETERMINED BY A LICENSED STRUCTURAL ENGINEER
BASED ON THE GEOTECHNICAL STUDY.

DIMENSIONS ARE IN METERS UNLESS OTHERWISE
NOTED.

APPROXIMATELY 5 PILES PER 44 MODULES

KEYED NOTES:

FOUNDATION OPTIONS INCLUDE DRIVEN PILE, HELICAL
GROUND ANCHOR, DRILLED PILE WITH CONCRETE
REINFORCEMENT. DEPENDS ON SOIL TYPE AND
PROPERTIES.
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GENERAL NOTES:

EACH RACK INCORPORATES 44 CANADIAN SOLAR; CS6X
270P MODULES.

PV MODULES WIRED IN SERIES-PARALLEL
COMBINATIONS ABOVE GROUND ALONG RACK
STRUCTURES TO CREATE PV STRING CIRCUITS, 600V DC
MAX. STRINGS TERMINATE IN PV COMBINER BOXES.

COMBINER BOX OUTPUT (50-150A DC EACH) IS ROUTED
UNDERGROUND IN RIGID NON-METALIC CONDUIT OR
DIRECT BURIAL 2-CONDUCTOR CABLE TO PV INVERTER
STATIONS.

DEPTHS ARE APPROXIMATE, PENDING FINAL RACK AND
STRUCTURAL ENGINEERING.

DIMENSIONS ARE IN METERS UNLESS OTHERWISE
NOTED.

APPROXIMATELY 5 GROUND ANCHORS PER 44 MODULES.
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